

وزارت احيا و انکشاف دعات

رپور پشرفت کار همسنگي ملي در ماه جيوري مطابق ماه جدي سال 1386

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 30th Jadi 1386 (20th January 2008)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of sub-project proposals submitted	# of subproject proposals approved	# of subprojects completed	
1	Badkhaban	1	Fayzabad	1101	ACTED	59	134	134	134	134	120	117	44	
		2	Kishim	1102	ACTED	19	43	43	43	43	43	35	31	
		3	Jurm	1103	ARDN	5	68	68	68	68	68	97	95	31
		4	Kuran Wa Munjan	1104	ARDN	6	32	21	20	20	20	15	15	
		5	Zehak	1105	ARDN	6	22	22	22	22	22	27	26	8
		6	Wakhan	1106	ARDN	14	66	48	42	42	42	45	45	33
		7	Ishkashim	1107	ARDN	4	34	34	34	34	34	38	37	24
		8	Baharak	1108	ARDN	9	48	48	42	42	42	37	36	
					Afghan Aid	19	40	40	40	40	40	58	53	5
		9	Sheghnan	1109	ARDN	5	28	28	28	28	28	37	37	18
		10	Darwaz	1110	ARDN	9	30	30	20	20	20	23	23	4
		11	Khwalan	1111	FI	13	40	40	6	6	6			
		12	Raghistan	1112	CONCERN	14	37	37	37	37	37	39	36	4
		13	Shahri Buzurg	1113	ACTED	34	82	82	82	82	82	43	43	1
		14	Arghajkhwah	1114	FI	13	40	24	12	12	12			
		15	Argo	1115	Afghan Aid	24	130	124	115	109	109	110	97	2
		16	Dareyem	1116	Afghan Aid	16	40	40	23	23	23			
		17	Darwaz-e-Bala	1117	ARDN	10	30	30	20	20	20	20	20	
		18	Khash	1118	ARDN	4	19	17	12	12	12	10	9	
		19	Kohistan	1119	CONCERN	13	40	40	40	40	40	42	41	9
		20	Kuf Aab	1120	ARDN	9	20	20	10	10	10	10	8	
		21	Shaki	1121	ARDN	9	30	30	20	20	20	23	22	10
		22	Shuhada	1122	Afghan Aid	19	70	70	70	70	70	84	80	
		23	Tagab-e-Kishim	1123	FI	13	40	40	20	20	20			
		24	Tashkan	1124	FI	13	40	40	23	23	23			
		25	Warduj	1125	Afghan Aid	11	44	44	44	44	44	84	83	37
		26	Yaftal-e-Suthi	1126	ACTED	23	43	43	43	43	43	33	28	2
		27	Yungan	1127	ARDN	4	36	36	36	36	36	56	54	36
28	Yawaan	1128	ACTED	23	44	44	44	44	44	37	37			
Sub Total					28	420	1370	1317	1150	1060	1123	1073	268	
2	Badkhan	1	Qala-i-Naw	1901	NPO/RRAA	23	64	64	64	64	112	97	8	
		2	Ab Kamari	1902	BRAC	12	103	103	103	103	270	268	186	
		3	Qadis	1903	DACAAR	54	197	196	196	196	393	381	188	
		4	Jawand	1904	BRAC	21	121	121	121	120	158	149	56	
		5	Ghormach	1905										
		6	Murghab	1906			21	35	35	35	35	11	6	
		7	Muqur	1907	BRAC	20	63	63	63	63	63	89	81	20
Sub Total					5	151	583	582	582	581	1033	982	458	
3	Badkhan	1	Puli Hisar	1302	CARE	26	110	103	103	103	89	79	30	
		2	Puli Khumri	1301	ACTED	62	88	88	88	88	155	151	49	
		3	Dahana-I-Ghori	1303	ARDN	12	65	65	65	65	167	153	80	
		4	Dushi	1304	ARDN	21	69	69	68	62	145	96	25	
		5	Tala Wa Barfak	1305	ARDN	21	52	52	52	50	102	79	7	
		6	Khujan	1306	ARDN	9	26	26	26	26	63	51	10	
		7	Andarab	1307	ARDN	13	60	60	60	60	109	94	44	
		8	Khost Wa Firing	1308	PIN	15	45	45	9	9				
		9	Nahrin	1309	ACTED	23	66	66	66	66	66	172	170	88
		10	Burka	1310	ACTED	24	64	64	64	64	64	108	107	32
		11	Baghlani Jadid	1312	GRSP	26	61	61	61	61	61	119	116	54
		12	Dih Salah	1313	ARDN	12	43	43	43	43	43	104	83	37
		13	Farang Wa Gharu	1314	PIN	12	40	40						
		14	Guzargah-e-Nur	1315	PIN	11	30	30						
		15	Khwaja Hijran	1316	GRSP	9	40	40	40	40	40	55	55	18
Sub Total					15	296	859	852	745	728	1388	1234	474	

وزارت احيا و انكشاف دهات

رپور پيشرفت كار همسنگي ملي در ماه جنوري مطابق ماه جدى سال 1386

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 30th JADI 1386 (20th January 2008)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s) No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of sub-project proposals submitted	# of subproject proposals approved	# of subprojects completed	
4	Baluch	1	Mazari Sharif	1601										
		2	Nahri Shahi	1602	UN Habitat	6	36	34	34	34	61	61	27	
		3	Zari	1603	PIN	36	104	104	104	104	144	137		
		4	Shortepa	1604	PIN	12	33	33	33	33	42	42	1	
		5	Dawlatabad	1605	CHA	7	60	60	60	60	60	208	207	166
		6	Balkh	1606	PIN	17	40	40	31	21	4	4		
		7	Chahar Bolak	1607	CHA	28	85	85	85	85	169	168	83	
		8	Chimtal	1608	CHA	8	79	79	79	79	176	176	152	
		9	Sholgara	1609	CARE	27	119	104	89	89	92	86	18	
		10	Kishindhil	1610	CHA	9	77	77	77	77	193	192	136	
		11	Chahar Kint	1611	CARE	17	60	60	60	60	62	61	16	
		12	Dihdadi	1612	UN Habitat	3	36	36	36	36	76	74	21	
		13	Kaldar	1613	PIN	5	21	21	21	21	35	35		
		14	Khulm	1614	CARE	18	75	75	75	75	88	83	16	
		15	Marmul	1615	CARE	5	25	25	25	25	25	25		
Sub Total					14	198	852	835	811	801	1377	1351	636	
5	Bamyan	1	Bamyan Dist	2801	UN Habitat	12	110	109	109	109	330	323	222	
		2	Shibar	2802	AKDN	21	76	76	76	76	118	109	43	
		3	Kamard	2803	UN Habitat	8	61	61	61	61	112	112	81	
		4	Yakawlang	2804	UN Habitat	32	143	143	143	143	416	391	224	
		5	Panjab	2805	AKDN	20	70	70	68	68	87	73		
		6	Waras	2806	AKDN	33	120	120	120	120	144	135	44	
		7	Saighan	2807	UN Habitat	5	34	34	34	34	126	125	100	
Sub Total					7	131	614	613	611	1333	1268	714		
6	Day Kunah	1	Nil	3401	Oxfam	7	40	40	40	40	57	57	12	
		2	Gizab	3402										
		3	Ishtarlay	3403	Oxfam	5	39	39	39	39	59	59	25	
		4	Kajran	3404	PSD	7	40	12						
		5	Khidir	3405	Oxfam	15	75	75	75	75	129	129	59	
		6	Kiti	3406										
		7	Miranoor	3407	Oxfam	11	85	78	78	70	115	115	70	
		8	Sangi Takht	3408	Oxfam	8	40	27						
		9	Shahristan	3409	Oxfam	20	124	113	92	92	164	164	82	
Sub Total					7	73	443	384	324	316	524	524	248	
7	Farah	1	Farah	2101	UN Habitat	11	110	110	110	110	285	285	211	
		2	Bakwa	2102										
		3	Gulistan	2103										
		4	Pur Chaman	2104										
		5	Bala Buluk	2105	UN Habitat	11	118	118	118	118	272	272	197	
		6	Khaki Safed	2106	UN Habitat	10	57	57	57	57	108	108	56	
		7	Anar Dara	2107	UN Habitat	8	43	43	43	43	92	92	51	
		8	Qala-i-Kah	2108	UN Habitat	4	33	33	33	33	66	66	33	
		9	Lash Wa Juwayn	2109										
		10	Shib Koh	2110										
		11	Pusht Rod	2111	UN Habitat	3	61	61	61	61	223	223	166	
Sub Total					6	47	422	422	422	1046	1046	714		
8	Faryab	1	Maymana	1801										
		2	Pashtun Kot	1802	ACTED	62	197	197	197	197	262	254	48	
		3	Almar	1803	ACTED	29	89	89	89	89	200	193	69	
		4	Qaysar	1804	ACTED	55	171	171	171	171	278	269	72	
		5	Kohistan	1805										
		6	Bilchiragh	1806	CHA	24	40	40	40					
		7	Gurziwan	1807	CHA	22	40	40	40					
		8	Shirin Tagab	1808	CHA	34	84	84	84	84	99	92	5	
		9	Dawlatabad	1809	CHA	19	47	47	47	47	71	67	6	
		10	Qaramqol	1810	GAA	6	22	22	22	22	28	28	6	
		11	Khami Chahar Bagh	1811	GAA	8	16	16	16	16	26	24	1	
		12	Andkhoy	1812	DACAAR	13	40	40	2					
		13	Khwaja Sabz	1813	CHA	25	59	59	59	59	79	73	8	
		14	Qurghan	1814	GAA	7	65	65	65	65	80	76	28	
Sub Total					12	304	870	870	752	750	1123	1076	243	

وزارت احيا و انكشاف دهات

رپور پيشرفت كار همسنگي ملي در ماه جنوري مطابق ماه جدي سال 1386

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 30th JADI 1386 (20th January 2008)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s) No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of sub-project proposals submitted	# of subproject proposals approved	# of subprojects completed	
9	Ghazni	1	Ghazni	601	CARE	15	96	96	96	96	160	160	100	
		2	Jaghata	602	CARE	20	145	145	145	145	247	247	202	
		3	Khwaji Omari	603	DACAAR	20	36	36	36	36	103	103	72	
		4	Nawur	604	CARE	21	110	108	101	101	67	61	31	
		5	Ajristan	605	FI	11	40							
		6	Malistan	606	CARE	25	182	182	182	182	289	289	196	
		7	Jaghuri	607	CARE	23	110	110	110	110	69	66	19	
		8	Muqur	608	FI	15	40	4						
		9	Gelan	609	FI	9	40	10						
		10	Nawa	610	FI	11	40							
		11	Ab Band	611	FI	10	40	3						
		12	Giro	612	FI	11	40	3						
		13	Qarabagh	613	FI	13	40	8						
		14	Andar	614	FG	5	40	8						
		15	Dih Yak	615	CARE	66	66	66	66	66	118	118	95	
		16	Zana Khan	616	FG	5	40	8						
		17	Rashidan	617	CARE	37	37	37	37	37	45	45	44	
		18	Waghaz	618	FG	9	40	8						
		19	Wali Mohamad Shahid	619										
Sub Total					18	223	1182	832	773	773	1098	1089	759	
10	Ghor	1	Chaghcharan	2701	Afghan Aid	53	216	215	215	212	424	410	235	
		2	Shahrak	2702	Afghan Aid	30	112	112	112	112	298	291	142	
		3	Tulak	2703	CHA	22	75	75	75	75	85	85		
		4	Saghar	2704	CHA	32	76	76	76	76	95	92		
		5	Taywara	2705	MADERA	22	40	40	38	30				
		6	Pasband	2706	MADERA	17	40	40	40	33				
		7	Lal Wa Sarjangal	2707	Afghan Aid	29	122	118	112	112	250	239	164	
		8	Charsada	2708	Afghan Aid	16	44	44	44	44	68	62	18	
		9	Darwlatyar	2709	Afghan Aid	22	80	77	73	70	93	76	33	
		10	Du Layna	2710	Afghan Aid	18	40	38	29	8				
Sub Total					10	261	845	835	814	772	1313	1255	592	
11	Hilmand	1	Lashkar Gah	2301	BRAC	11	80	80	80	122	122	37		
		2	Nahri Sarraj	2302	BRAC	14	152	152	152	152	254	254	86	
		3	Kajaki	2303										
		4	Musa Qala	2304	BRAC	10	40	40	40	40	32	32		
		5	Baghran	2305										
		6	Naw Zad	2306	BRAC	2	72	72	72	72	139	139	81	
		7	Washer	2307										
		8	Nad Ali	2308										
		9	Nawa-i-Barakzayi	2309	BRAC	10	40	40	40	40	78	78		
		10	Dishu	2311										
		11	Garmser	2312	BRAC	9	112	112	112	112	151	151	72	
		12	Sangin	2313										
		13	Reg	2314										
Sub Total					6	56	496	496	496	496	776	776	276	
12	Hirat	1	Hirat	2001										
		2	Injil	2002	UN Habitat	36	213	213	213	213	373	373	215	
		3	Guzara	2003	UN Habitat	36	213	213	213	213	347	347	168	
		4	Pashum Zarghun	2004	DACAAR	48	97	97	97	97	180	173	81	
		5	Karukh	2005	UN Habitat	27	80	80	80	80	71	71	15	
		6	Kushk	2006	DACAAR	40	91	91	91	91	168	156	64	
		7	Gulran	2007	IRC	20	40							
		8	Kohsan	2008	CHA	27	40	40	40	40				
		9	Ghoryan	2009	IRC	21	40							
		10	Zinda Jan	2010	UN Habitat	6	72	72	72	72	200	200	137	
		11	Adraskan	2011	NPO/RRAA	15	40	38						
		12	Obe	2012	DACAAR	32	60	60	60	60	99	92	43	
		13	Farsi	2013	CHA	26	40	40	40	40				
		14	Shindand	2014	CHA	24	40	40						
		15	Chishti Sharif	2015	IC	6	40	27						
		16	Kushki Kuhna	2016	NPO/RRAA	17	40	40	40	40	30	28	9	
Sub Total					15	381	1146	1051	946	906	1468	1440	732	

وزارت احيا و انكشاف دهات

راپور پيشرفت كار همسنگي ملي در ماه جنوري مطابق ماه جدى سال 1386

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 30th Jadi 1386, (20th January 2008)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s) No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of sub-project proposals submitted	# of subproject proposals approved	# of subprojects completed	
13	Jawzjan	1	Shabirghan	1701	ZOA	18	80	80	80	80	109	108	18	
		2	Khwaja Du Koh	1702	Action Aid	2	31	16	16	16	16	29	29	17
		3	Darzab	1703	Action Aid	15	57	57	57	57	57	146	146	65
		4	Mingajik	1704	Action Aid	7	31	31	31	31	31	82	81	34
		5	Qarqin	1705	GAA	7	19	19	19	19	19	30	29	6
		6	Aqcha	1706	GAA	6	54	54	54	54	54	140	140	74
		7	Mardyan	1707	Action Aid	2	20	20	20	20	20	48	48	25
		8	Fayzabad	1708	GAA	7	68	68	68	68	68	218	218	146
		9	Khamyab	1709	Action Aid	6	18	18	18	18	18	24	24	1
		10	Khamiqa	1710	GAA	7	18	18	18	18	18	57	57	36
				11	Queshtepa	1711	Action Aid	13	53	53	53	53	56	56
Sub Total					11	83	449	434	434	434	939	936	422	
14	Kabul	1	Kabul	101										
		2	Dih Sabz	102	SDF	12	32	32	32	32	32	91	88	69
		3	Mir Bacha Kot	103	SDF	13	37	37	37	37	37	123	121	53
		4	Kalakan	104	SDF	11	27	27	27	27	27	55	53	24
		5	Qarabagh	105	SDF	26	68	68	68	68	68	269	264	234
		6	Istali'	106	SDF	13	32	32	32	32	32	75	73	47
		7	Shakar Dara	107	SDF	22	72	72	72	72	72	219	217	166
		8	Paghman	108	SDF	28	78	78	78	78	78	253	248	195
		9	Chahar Asyab	109	SDF	16	39	39	39	39	39	131	131	113
		10	Bagrami	110	SDF	18	39	39	39	39	34	46	42	12
		11	Khaki Jabbar	111	Action Aid	10	26	26	26	26	26	23	23	
		12	Surobi	112	Action Aid	16	48	48	48	48	38	39	38	
		13	Guldara	113	SDF	18	46	45	45	45	45	83	82	38
		14	Musayi	114	Action Aid	18	60	60	60	60	40	40	40	
				15	Farza	115	SDF	11	22	22	22	22	37	34
Sub Total					14	232	626	625	625	590	1484	1454	958	
15	Kandahar	1	Kandahar	2401	UN Habitat	3	177	134	134	133	406	397	292	
		2	Daman	2402	UN Habitat	2	61	61	61	61	61	196	196	144
		3	Shah Wali Kot	2403										
		4	Arghandab	2404	UN Habitat	4	64	64	64	64	64	213	210	150
		5	Khakrez	2405	UN Habitat	9	20	20	20	20	20	24	20	1
		6	Ghorak	2406										
		7	Maywand	2407	UN Habitat	10	69	69	69	69	69	99	83	29
		8	Panjwayi	2408	UN Habitat	7	40	40	40	40	40	56	47	4
		9	Shorabak	2410										
		10	Spin Boldak	2411	UN Habitat	12	20	20	20	20	20	17	17	
		11	Arghistan	2412										
		12	Maruf	2413										
		13	Miya Nishin	2414										
		14	Nish	2415										
		15	Reg		UN Habitat	10	43	43	43	43	43	60	58	18
				16	Zahri	2416	UN Habitat	11	81	81	81	79	104	97
Sub Total					9	68	575	532	532	529	1175	1125	667	
16	Kapisa	1	Mahmud Raqi	201	UN Habitat	25	88	88	88	88	298	298	172	
		2	Hisa-i-Awali Kohistan	202	UN Habitat	20	89	89	89	89	89	268	268	173
		3	Koh Band	203	UN Habitat	3	43	43	43	43	43	106	106	67
		4	Nijrab	204	UN Habitat	36	131	131	131	131	131	255	255	140
		5	Tagab	205	UN Habitat	3	68	68	68	68	68	202	202	184
		6	Alasay	206	UN Habitat	3	70	70	70	70	70	153	153	147
		7	Hisa-i-Durwumi Kohistan	207	UN Habitat	32	89	89	89	89	89	128	128	58
Sub Total					7	122	578	578	578	578	1410	1410	941	
17	Khost	1	Khost (Mattun)	3201	IRC	21	132	124	123	123	196	184	97	
		2	Jaji Maydan	3202	IRC	27	79	74	74	74	74	67	30	
		3	Tani	3203	IRC	31	89	88	88	88	88	93	84	19
		4	Spera	3204	IRC	9	68	68	68	68	68	177	177	127
		5	Musa Khel	3205	IRC	15	99	99	99	99	99	261	245	147
		6	Mando Zayi	3206	IRC	8	72	72	72	72	72	195	189	140
		7	Tere Zayi	3207	IRC	15	40							
		8	Nadir Shah Kot	3208	IRC	18	40							
		9	Sabari	3209	IRC		40							
		10	Bak	3210	IRC	14	40							
		11	Gurbuz	3211	IRC	17	40							
		12	Qalandar	3212	IRC	5	24							
				13	Shamal/Domanda	3213	IRC	13	40					
Sub Total					13	193	803	525	524	524	996	946	560	

وزارت احيا و انكشاف دهات

رپور پيشرفت كار همگي ملي در ماه جويي مطابق ماه جدي سال 1386

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 30th JADI 1386 (20th January 2008)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of sub-project proposals submitted	# of subproject proposals approved	# of subprojects completed	
18	Kunar	1	Asadabad	1001	Relief Int	16	45	45	45	45	77	74	23	
		2	Marawara	1002	MADERA	6	24	24	24	24	24	47	47	24
		3	Bar Kunar	1003	MADERA	12	40	38						
		4	Dangam	1004	MADERA	12	40	33						
		5	Nari	1005	MADERA	11	40	22						
		6	Ghazi Abad	1006	NPO/RRAA	15	40	40		18	7			
		7	Shigal wa Shiltan	1007	NPO/RRAA	15	40	40		35	12			
		8	Watapoor	1008	Relief Int	2	4	4						
		9	Chapa Dara	1010	MADERA	11	40							
		10	Dara-i-Pech	1011	Relief Int	16	41	41		41	41	66	59	17
		11	Narang	1012	MADERA	7	48	48		48	48	151	151	70
		12	Chawkay	1013	MADERA	14	77	77		77	55	154	154	60
		13	Nungal	1014	Relief Int	21	52	52		52	52	38	32	
		14	Khas Kunar	1015	MADERA	10	44	44		44	44	112	112	65
		15	Sirkanay	1016	MADERA	6	45	45		45	45	121	121	70
Sub Total					15	172	620	553	429	373	766	750	329	
19	Kunduz	1	Kunduz	1401	GRSP	14	97	97	97	97	217	215	105	
		2	Imam Sahib	1402	ACTED	60	175	175	175	175	286	270	89	
		3	Qala-I-Zal	1403	GRSP	2	49	49	49	49	48	44	35	
		4	Chahar Dara	1404	GRSP	13	74	74	74	74	192	192	106	
		5	Aliabad	1405	GRSP	26	69	69	69	69	118	116	34	
		6	Khan Abad	1406	GRSP	2	115	115	115	115	304	286	190	
		7	Dashti Archi	1407	ACTED	53	140	140	140	140	236	221	92	
Sub Total					7	170	719	719	719	1401	1344	651		
20	Laghman	1	Mihtarlam	901	DACAAR	49	82	82	82	82	171	160	69	
		2	Qarghayi	902	MADERA	40	139	139	139	123	119	111	27	
		3	Alingar	903	DACAAR	56	156	156	156	156	448	435	233	
		4	Dawlat Shah	906	MADERA	17	72	72	72	72	121	117	43	
		5	Alishing	907	DACAAR	47	151	150	150	150	422	422	261	
Sub Total					5	209	600	599	599	583	1281	1245	633	
21	Logar	1	Puli Alam	501	IRC	20	112	112	112	112	148	146	66	
		2	Charkh	502	IRC	12	60	60	60	60	13	13	3	
		3	Baraki Barak	503	IRC	17	98	98	98	98	222	204	105	
		4	Khushi	504	IRC	4	35	35	35	35	70	63	42	
		5	Muhammad Agha	505	IRC	18	119	119	119	119	287	249	156	
		6	Azra	506	IRC	23	76	76	76	76	60	60	8	
		7	Kharwar	507				32	11					
Sub Total					6	94	500	532	511	500	800	735	380	
22	Nangarhar	1	Jalalabad	801										
		2	Surkh Rod	802	BRAC	31	127	127	127	127	200	186	45	
		3	Hisarak	803	PIN	14	40	36	22	22				
		4	Sherzad	804	IRC	19	40	12						
		5	Khogyani	805	FG	18	40	12	2					
		6	Chaparhar	806	BRAC	2	73	73	73	73	231	231	164	
		7	Pachir Wa Agam	807	BRAC	16	40	40	11	11				
		8	Dih Bala	808	BRAC	10	42	42	42	42	76	76	5	
		9	Rodat	809	BRAC	2	72	72	72	72	231	231	160	
		10	Achin	810	BRAC	5	87	87	87	87	253	235	153	
		11	Naryan	811	GAA	15	44	44	39	37	40	39	2	
		12	Dar Baba	812	GAA	11	48	45	28	27	27	27	5	
		13	Shinwar/Ghani Khail	813	IRC	21	40	8						
		14	Muhmand Dara	814	BRAC	16	40	40	11	11				
		15	Lal Pur	815	PIN	12	28	22	13	13				
		16	Goshita	816	UN Habitat	19	41	41	41	41	57	30		
		17	Bati Kot	817	BRAC	8	43	43	43	43	122	122	74	
		18	Kama	818	UN Habitat	26	71	71	66	66	109	91	5	
		19	Khiwa	819	NPO/RRAA	13	40	40	40	40	77	77	5	
		20	Dara-i-Nur	820	GAA	17	52	52	42	42	47	46	8	
		21	Behsood	821	BRAC	29	100	100	96	96	117	99	6	
		22	Kot	822	NPO/RRAA	15	40	40	15	3				
Sub Total					21	319	1148	1047	870	852	1587	1500	632	
23	Nimroz	1	Zaranj	2201	Relief Int	16	132	112	112	112	214	213	114	
		2	Kang	2202	Relief Int	11	70	61	61	61	160	159	96	
		3	Chahar Burja	2203	Relief Int	12	35	35	35	35	44	10		
		4	Assal Chakhansur	2204	Relief Int	8	58	58	52	52	173	172	131	
		5	Khush Rod	2205				35	5					
Sub Total					4	47	295	321	265	260	591	554	341	

وزارت احيا و انكشاف دهات

رپور پيشرفت كار همسنگي ملي در ماه جنوري مطابق ماه جدي سال 1386

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 30th JADI 1386 (20th January 2008)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s) No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of sub-project proposals submitted	# of subproject proposals approved	# of subprojects completed	
24	Nuristan	1	Nuristan	3001										
		2	Kamdesht	3002	Afghan Aid	9	40	33	32	32	20	13		
		3	Waygal	3003	MADERA	12	26	26	26	26	26	53	53	22
		4	Mandol	3004										
		5	Bargi Matal	3005	Afghan Aid	13	24	24	24	24	24	44	36	21
		6	Wama	3006	MADERA	15	44	44	44	44	44	65	65	25
		7	Doab	3007	MADERA	10	47	44	44	44	44	45	45	1
		8	Nurgram(Nangraj)	3008	MADERA	12	47	47	47	47	47	65	65	16
Sub Total					6	71	228	218	217	217	292	277	85	
25	Paktika	1	Sharan	2901	BRAC	10	149	149	149	149	338	338	244	
		2	Zarghun Shahr	2902	BRAC	10	40	40	40	40	40	79	79	36
		3	Dila	2903										
		4	Waza Khwa	2904										
		5	Wor Mamay	2905										
		6	Gomal	2906										
		7	Omna	2907	BRAC	1	29	29	29	29	29	84	84	84
		8	Sarobi	2908	BRAC	13	57	57	57	57	57	162	162	105
		9	Barmal	2909	AREP	14	40	40	40	40	25			
		10	Gayan	2910	BRAC	16	40	40	40	40	40	32	32	
		11	Urgan	2911	BRAC	9	85	85	85	85	85	275	275	236
		12	Ziruk	2912	BRAC	16	40	40	40	40	40	9	9	
		13	Nika	2913	BRAC	15	36	36	36	36	36	29	29	
		14	Sar Rawza	2914	BRAC	1	35	35	35	35	35	106	106	106
		15	Mata Khan	2915	BRAC	1	27	27	27	27	27	84	84	84
		16	Jami Khel	2916										
		17	Turwo	2917										
		18	Yahia Khil	2918	BRAC	11	58	58	58	58	58	192	192	192
		19	Yusef Khil	2919	BRAC	10	40	40	40	40	40	105	105	80
Sub Total					13	127	676	676	676	661	1495	1495	1167	
26	Paktiya	1	Gardez	701	CARE	3	16	16	16	16	32	32	3	
		2	Zurmat	702	CARE	100	100	100	100	100	138	138	21	
		3	Shawak	703	CARE	7	7	7	7	7	14	14	14	
		4	Wuza Zadran	704										
		5	Ahmad Abad	705	CARE	7	65	65	65	65	65	127	121	116
		6	Jami Khel	716	PIN	7	40	25	12	12	7			
		7	Dand Wa Patan	717	PIN	22	40	40	40	40	40	81	78	26
		8	Chamkani	718	PIN	9	9	9	9	9	9	9	9	
					DACAAR	52	64	64	64	64	64	134	125	57
		9	Lija Ahmad Khel	719	PIN	21	63	63	63	63	63	115	106	48
					CARE	21	76	76	76	76	76	143	138	90
10	Sayid Karam	722	CARE	7	100	100	100	100	100	174	164	146		
11	Jaji	723	DACAAR	48	92	90	90	90	90	228	222	109		
Sub Total					10	181	672	655	642	642	1202	1147	630	
27	Panjshir	1	Bazarak	3301	UN Habitat	9	29	29	29	29	61	59	34	
		2	Dara	3302	UN Habitat	4	36	36	36	36	36	59	58	28
		3	Hisa-i-Awal Panjshir	3303	UN Habitat	12	70	70	70	70	70	108	108	52
		4	Pareeyan	3304	UN Habitat	3	23	23	23	23	23	33	33	10
		5	Shutul	3305	UN Habitat	3	12	12	12	12	12	26	24	14
		6	Onaba	3306	UN Habitat	9	38	38	38	38	38	78	77	46
		7	Rukha	3307	UN Habitat	3	26	26	26	26	26	41	41	19
Sub Total					7	43	234	234	234	234	406	400	203	
28	Parawan	1	Chaharikar	301	UN Habitat	13	128	78	77	76	216	213	97	
		2	Jabalussaraj	302	UN Habitat	14	75	74	73	73	232	226	92	
		3	Salang	303	UN Habitat	2	44	44	44	44	44	91	91	71
		4	Shinwari	304	DACAAR	18	40	40	15	5				
		5	Ghorband	305	CARE	16	60	60	60	60	60	62	62	5
		6	Shekh Ali	306	AKDN	22	50	45	39	39	39	44	34	1
		7	Surkhi Parsa	307	AKDN	30	85	83	82	79	79	110	88	44
		8	Bagram	308	UN Habitat	3	73	73	73	73	73	258	257	195
		9	Kohi Sati	309	UN Habitat	11	56	53	53	53	53	103	101	20
		10	Sayeed Khel	310	UN Habitat	12	62	62	62	62	62	237	225	106
Sub Total					10	141	673	612	578	564	1353	1297	631	

وزارت احيا و انكشاف دهات

رپور پيشرفت كار همسنگي ملي در ماه جنوري مطابق ماه جدي سال 1386

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 30th Jadi 1386 (20th January 2008)


S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of sub-project proposals submitted	# of subproject proposals approved	# of subprojects completed
29	Samangan	1	Aybak	1501	Afghan Aid	22	120	90	90	90	194	189	91
		2	Hazrati Sultan	1502	Afghan Aid	8	55	55	55	55	125	125	84
		3	Dare-i-Sufi bala	1503	BRAC	12	86	86	86	86	230	229	99
		4	Dara-i-Suf Payin	1504	BRAC	12	81	81	81	81	291	291	158
		5	Ruyi Du Ab	1505	Solidantes	6	67	67	67	67	81	81	14
		6	Khuram Wa Sarbagh	1506	BRAC	2	52	52	52	52	158	158	120
		7	Feroz Nakhchar	1507	Afghan Aid	3	17	17	17	17	69	69	50
Sub Total					7	65	478	448	448	448	1148	1142	616
30	Sari Pul	1	Sari Pul	3101	ZOA	23	149	149	149	149	268	256	90
		2	Sancharak	3102	ZOA	15	81	81	81	81	136	128	44
		3	Kohistanat	3103	ZOA	7	72	72	72	72	186	185	29
		4	Balkhab	3104	ZOA	9	72	72	72	72	113	110	43
		5	Sozma Qala	3105	ZOA	15	58	58	58	58	65	57	1
		6	Sayyad	3106	ZOA	4	43	43	43	43	129	125	43
		7	Gostandi	3107	ZOA	16	83	83	83	83	77	65	2
Sub Total					7	78	558	558	558	974	926	252	
31	Takhir	1	Taluqan	1201	ACTED	24	40	40	40	40	30	30	
		2	Bangi	1202	ACTED	26	56	56	56	56	32	28	
		3	Ishkamish	1203	ACTED	25	106	106	106	106	208	207	148
		4	Chal	1204	CONCERN	12	49	49	47	47	38	38	2
		5	Warsaj	1205	CONCERN	12	72	72	72	72	111	107	90
		6	Farkhar	1206	CONCERN	13	74	74	74	74	103	103	24
		7	Kalatgan	1207	AKDN	18	43	43	43	43	100	54	3
		8	Rustaq	1208	CONCERN	19	85	85	84	83	59	59	
		9	Chah Ab	1209	BRAC	16	40	40	22				
		10	Yangi Qala	1210	ACTED	29	63	62	62	62	166	165	39
		11	Darqad	1211	ACTED	18	34	34	34	34	34	34	
		12	Khawaja Ghar	1212	ACTED	26	87	87	87	87	215	214	105
		13	Baharak	1213	AKDN	16	40	40	14				
		14	Dashti Qala	1214	ADA	12	40	31					
		15	Hazar Sumuch	1215	ADA	10	40	29					
		16	Khawaja Bahawuddin	1216	BRAC	11	25	24	15				
		17	Namak Ab	1217	ADA	10	40	37					
Sub Total					17	285	934	909	756	704	1096	1039	411
32	Uruzgan	1	Tirin Kot	2601	ADA	63	120	107	94	94	58	58	38
		2	Chora	2602									
		3	Khas Uruzgan	2603	ADA	24	40	40	40	39	12	12	
		4	Shahidi Hassas	2608									
		5	Dihrawud	2609									
Sub Total					2	87	160	147	134	133	70	70	38
33	Wardak	1	Maydan Shahr	401	SCA	10	48	48	48	48	155	155	106
		2	Jalrez	402	SCA	19	81	81	81	81	160	157	76
		3	Hisa-i-Awal Bihsud	403	SCA	15	50	50	50	50	97	94	6
		4	Markazi Bihsud	404	SCA	49	262	262	262	262	363	337	113
		5	Day Mirdad	405	CARE	12	60	60	60	60	63	63	28
		6	Chak	406	CARE	13	60	60	60	60	60	60	11
		7	Saydabad	407	SCA	26	130	130	130	130	346	341	207
		8	Nirrh	408	SCA	14	71	71	71	71	186	184	85
		9	Jaghata	409	SCA	12	40	40	16				
Sub Total					9	170	802	802	778	762	1430	1391	632

وزارت احيا و انگشاف دهات

رپور پيشرفت کار همسنگي ملي در ماه جويی مطابق ماه جدی سال 1386

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 30th Jadi 1386 (20th January 2008)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s) No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of sub-project proposals submitted	# of subproject proposals approved	# of subprojects completed	
34	Zabul	1	Qilat	2501	ADA	21	137	54	44	44	42	42	4	
		2	Shahjoy	2502	ADA	13	105	105	99	99	55	55		
		3	Arghandab	2503										
		4	Daychopan	2504										
		5	Mizan	2505										
		6	Tamak wa Jaldak	2506	ADA	14	71	71	69	69	65	65	45	
		7	Shinkay	2507										
		8	Atghar	2508										
		9	Shamulzayi	2509										
		10	Kakar	2510										
		11	Naw Baghar	2511										
Sub Total		398			3	48	313	230	212	212	162	162	49	
FP NSP staff at national level						214								
FP NSP staff at provincial level						532								
Total as of 30th Jadi 1386 (or 20th January 2008)					346	6,292	22,323	21,043	19,745	19,293	35,660	34,459	17,342	
Total as of 30th Qaws 1386 (or 21st December 2007)						6,379	22,323	20,991	19,347	19,059	34,940	33,682	16,574	
Increases during the period from 1st to 30th Jadi 1386 (or 22nd December 2007 to 20th January 2008)						-87	0	52	398	234	720	777	768	



Notes:

1. For clarification on changes in numbers in some districts from previous reports, please refer to the comments placed inside the relevant cell.