

وزارت احيا و انكشاف دهات

رپور پيشرفت كار همبستگي ملي در ماه جنوري 2008 مطابق ماه جدى سال 1387

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 30th Jadi 1387 (19th January 2009)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of sub-project proposals submitted	# of subproject proposals approved	# of subprojects completed
1	Badakhsan	1	Fayzabad	1101	ACTED	24	134	134	134	134	219	214	104
		2	Kishim	1102	ACTED	16	43	43	43	43	66	63	27
		3	Jurm	1103	AKDN	5	68	68	68	68	97	97	69
		4	Kuran Wa Munjan	1104	AKDN	6	32	32	32	32	29	29	0
		5	Zebak	1105	AKDN	6	22	22	22	22	26	26	15
		6	Wakhan	1106	AKDN	14	66	56	50	50	49	49	39
		7	Ishkashim	1107	AKDN	4	34	34	34	34	39	39	33
		8	Baharak	1108	AKDN	9	48	48	48	48	55	53	13
					Afghan Aid	19	40	40	40	40	70	64	43
		9	Sheghnan	1109	AKDN	5	28	28	28	28	37	37	21
		10	Darwaz	1110	AKDN	9	30	30	30	30	34	34	6
		11	Khwhahan	1111	FI	10	40	40	40	40	41	41	0
		12	Raghistan	1112	CONCERN	4	37	37	37	37	63	54	14
		13	Shahri Buzurg	1113	ACTED	22	82	82	82	82	97	96	34
		14	Arghanj khwah	1114	FI	6	24	24	24	24	25	25	0
		15	Argo	1115	Afghan Aid	30	130	130	130	128	179	171	87
		16	Dareyem	1116	Afghan Aid	17	40	40	40	40	92	76	0
		17	Darwaz-e-Bala	1117	AKDN	10	30	30	30	30	30	30	10
		18	Khash	1118	AKDN	4	19	19	19	19	23	17	0
		19	Kohistan	1119	CONCERN	3	40	40	40	40	71	56	22
		20	Kuf Aab	1120	AKDN	9	20	20	20	20	22	22	0
		21	Shaki	1121	AKDN	9	30	30	30	30	36	36	11
		22	Shuhada	1122	Afghan Aid	19	70	70	70	70	99	84	36
		23	Tagab-e-Kishim	1123	FI	8	40	40	40	40	49	48	0
		24	Tashkan	1124	FI	11	56	56	56	56	89	84	0
		25	Warduj	1125	Afghan Aid	11	44	44	44	44	90	88	77
		26	Yaftal-e-Sufli	1126	ACTED	20	43	43	43	43	65	65	18
		27	Yumgan	1127	AKDN	4	36	36	36	36	63	63	51
28	Yawaan	1128	ACTED	20	44	44	44	44	68	67	25		
Sub Total					28	334	1370	1360	1354	1352	1923	1828	755
2	Badghis	1	Qala-i-Naw	1901	NPO/RRAA	14	64	64	64	64	197	191	102
		2	Ab Kamari	1902	BRAC	7	103	103	103	103	267	267	240
		3	Qadis	1903	DACAAR	10	196	196	196	196	484	480	323
		4	Jawand	1904	BRAC	15	121	121	121	121	197	197	112
		5	Ghormach	1905									
		6	Murghab	1906	No FP	21	35	35	35	35	11	6	0
		7	Muqur	1907	BRAC	12	63	63	63	63	120	120	66
Sub Total					6	79	582	582	582	582	1276	1261	843

وزارت احيا و انكشاف دهات

رپور پيشرفت كار همبستگي ملي در ماه جنوري 2008 مطابق ماه جدى سال 1387

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 30th Jadi 1387 (19th January 2009)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of sub-project proposals submitted	# of subproject proposals approved	# of subprojects completed
3	Baghlan	1	Puli Hisar	1302	CARE	13	110	110	110	110	190	185	78
		2	Puli Khumri	1301	ACTED	15	88	88	88	88	195	183	134
		3	Dahana-I-Ghori	1303	AKDN	7	65	65	65	65	183	181	138
		4	Dushi	1304	AKDN	15	69	69	69	69	188	184	127
		5	Tala Wa Barfak	1305	AKDN	12	52	52	52	52	121	116	79
		6	Khinjan	1306	AKDN	7	26	26	26	26	72	70	54
		7	Andarab	1307	AKDN	9	60	60	60	60	144	143	95
		8	Khost Wa Firing	1308	PIN	13	45	45	45	45	72	66	0
		9	Nahrin	1309	ACTED	5	66	66	66	66	185	184	154
		10	Burka	1310	ACTED	13	64	64	64	64	152	146	80
		11	Baghlani Jadid	1312	GRSP	11	61	61	61	61	143	143	122
		12	Dih Salah	1313	AKDN	9	43	43	43	43	145	143	88
		13	Farang Wa Gharu	1314	PIN	13	40	40	40	40	46	41	0
		14	Guzargah-e-Nur	1315	PIN	10	30	30	30	30	30	22	0
		15	Khwaja Hijran	1316	GRSP	3	40	40	40	40	73	73	50
Sub Total					15	155	859	859	859	859	1939	1880	1199
4	Balkh	1	Mazari Sharif	1601									
		2	Nahri Shahi	1602	UN Habitat	2	34	34	34	34	75	74	54
					PIN	0	2	2	2	2	2	2	0
		3	Zari	1603	PIN	28	104	104	104	104	222	222	111
		4	Shortepa	1604	PIN	10	33	33	33	33	76	74	32
		5	Dawlatabad	1605	CHA	0	60	60	60	60	208	208	205
		6	Balkh	1606	PIN	16	40	40	40	40	78	78	41
		7	Chahar Bolak	1607	CHA	16	85	85	85	85	212	212	161
		8	Chimtal	1608	CHA	0	79	79	79	79	176	176	170
		9	Sholgara	1609	CARE	18	113	113	113	113	205	201	58
		10	Kishindh	1610	CHA	0	77	77	77	77	195	195	184
		11	Chahar Kint	1611	CARE	7	60	60	60	60	106	106	58
		12	Dihdadi	1612	UN Habitat	2	36	36	36	36	82	82	56
		13	Kaldar	1613	PIN	5	21	21	21	21	58	56	32
		14	Khulm	1614	CARE	2	75	75	75	75	129	125	55
15	Marmul	1615	CARE	0	25	25	25	25	25	25	0		
Sub Total					14	106	844	844	844	1849	1836	1217	
5	Bamyan	1	Bamyan Dist	2801	UN Habitat	7	110	110	110	110	359	358	312
		2	Shibar	2802	AKDN	16	76	76	76	76	138	138	70
		3	Kamard	2803	UN Habitat	6	61	61	61	61	117	116	106
		4	Yakawlang	2804	UN Habitat	14	143	143	143	143	434	429	329
		5	Panjab	2805	AKDN	19	70	70	70	70	129	128	30
		6	Waras	2806	AKDN	33	120	120	120	120	169	169	94
		7	Saighan	2807	UN Habitat	1	34	34	34	34	127	127	122
Sub Total					7	96	614	614	614	1473	1465	1063	
6	Day Kundli	1	Nili	3401	Oxfam	8	40	40	40	40	58	57	38
		2	Gizab	3402									
		3	Ishtarlay	3403	Oxfam	3	39	39	39	39	61	61	49
		4	Kajran	3404	PSD	10	40	36	36	36	26	10	0
		5	Khidir	3405	Oxfam	7	75	75	75	75	129	129	98
		6	Kiti	3406									
		7	Miramoor	3407	Oxfam	8	85	85	85	85	142	142	100
		8	Sangi Takht	3408	Oxfam	13	40	40	40	40	66	63	0
		9	Shahristan	3409	Oxfam	12	124	124	124	124	230	227	146
Sub Total					7	61	443	439	439	712	689	431	

وزارت احيا و انكشاف دھات

رپور پيشرفت كار همبستگي ملي در ماه جنوري 2008 مطابق ماه جدی سال 1387

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 30th JADI 1387 (19th January 2009)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of sub-project proposals submitted	# of subproject proposals approved	# of subprojects completed	
7	Farah	1	Farah	2101	UN Habitat	4	110	110	110	110	285	285	263	
		2	Bakwa	2102										
		3	Gulistan	2103										
		4	Pur Chaman	2104										
		5	Bala Buluk	2105	UN Habitat	2	118	118	118	118	308	308	274	
		6	Khaki Safed	2106	UN Habitat	6	57	57	57	57	140	140	131	
		7	Anar Dara	2107	UN Habitat	4	43	43	43	43	101	101	89	
		8	Qala-i-Kah	2108	UN Habitat	1	33	33	33	33	87	87	60	
		9	Lash Wa Juwayn	2109										
		10	Shib Koh	2110										
		11	Pusht Rod	2111	UN Habitat	3	61	61	61	61	212	212	198	
Sub Total					6	20	422	422	422	422	1133	1133	1015	
8	Farjabb	1	Maymana	1801										
		2	Pashtun Kot	1802	ACTED	30	197	197	197	197	476	463	177	
		3	Almar	1803	ACTED	5	89	89	89	89	256	255	182	
		4	Qaysar	1804	ACTED	5	171	171	171	171	414	405	218	
		5	Kohistan	1805										
		6	Bilchiragh	1806	CHA	7	40	40	40	40	98	98	5	
		7	Gurziwan	1807	CHA	7	40	40	40	40	106	102	0	
		8	Shirin Tagab	1808	CHA	17	84	84	84	84	182	181	69	
		9	Dawlatabad	1809	CHA	8	47	47	47	47	113	108	54	
		10	Qaramqol	1810	GAA	5	22	22	22	22	66	65	14	
		11	Khani Chahar Bagh	1811	GAA	5	16	16	16	16	52	51	20	
		12	Andkhoy	1812	DACAAR	7	40	40	40	40	115	115	0	
		13	Khwaja Sabz	1813	CHA	11	59	59	59	59	158	156	53	
		14	Qurghan	1814	GAA	8	65	65	65	65	171	171	67	
Sub Total					12	115	870	870	870	2207	2170	859		
9	Ghazni	1	Ghazni Center	601	CARE	3	96	96	96	96	201	201	158	
		2	Jaghathu	602	CARE	7	145	145	145	145	258	258	230	
		3	Khwaji Omari	603	DACAAR	4	36	36	36	36	108	108	95	
		4	Nawur	604	CARE	16	107	107	107	107	132	131	65	
		5	Ajristan	605	FI	11	40	40	40	38	17	17	0	
		6	Malistan	606	CARE	9	182	182	182	182	307	307	251	
		7	Jaghuri	607	CARE	6	110	110	110	110	144	143	53	
		8	Muqur	608	FI	0	40	30	7					
		9	Gelan	609	FI	0	40	23						
		10	Nawa	610	FI	11	40	40	28	28	11	10	0	
		11	Ab Band	611	FI	0	40	20	9					
		12	Giro	612	FI	0	40	26	8					
		13	Qarabagh	613	FI	13	40	40	40	40	52	52	0	
		14	Andar	614	FG	0	40	8	8	2				
		15	Dih Yak	615	CARE	0	66	66	66	66	118	118	95	
		16	Zana Khan	616	FG	0	40	7	7					
		17	Rashidan	617	CARE	0	37	37	37	37	45	45	44	
		18	Vwaghaz	618	FG	9	40	40	40	40	51	41	0	
		19	Wali Mohamad Shahid	619										
Sub Total					18	89	1179	1053	966	927	1444	1431	991	

وزارت احيا و انكشاف دهات

رپور پيشرفت كار همبستگي ملي در ماه جنوري 2008 مطابق ماه جدى سال 1387

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 30th Jadi 1387 (19th January 2009)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of sub-project proposals submitted	# of subproject proposals approved	# of subprojects completed
10	Ghor	1	Chaghcharan	2701	Afghan Aid	30	216	216	216	216	575	532	374
		2	Shahrak	2702	Afghan Aid	15	112	112	112	112	330	328	249
		3	Tulak	2703	CHA	10	75	75	75	75	157	157	34
		4	Saghar	2704	CHA	11	76	76	76	76	123	123	13
		5	Taywara	2705	MADERA	13	40	40	40	40	31	25	0
		6	Pasaband	2706	MADERA	10	40	40	40	40	27	14	0
		7	Lal Wa Sarjangal	2707	Afghan Aid	14	138	138	138	138	330	318	195
		8	Charsada	2708	Afghan Aid	12	44	44	44	44	94	94	61
		9	Dawlatyar	2709	Afghan Aid	13	80	80	80	80	157	154	78
		10	Du Layna	2710	Afghan Aid	15	40	40	40	40	87	87	0
Sub Total					10	143	861	861	861	1911	1832	1004	
11	Hilmand	1	Lashkar Gah	2301	BRAC	3	80	80	80	80	187	187	108
		2	Nahri Sarraj	2302	BRAC	5	152	152	152	152	296	296	130
		3	Kajaki	2303									
		4	Musa Qala	2304	BRAC	3	40	40	40	40	32	32	0
		5	Baghran	2305									
		6	Naw Zad	2306	BRAC	0	72	72	72	72	139	139	77
		7	Washer	2307	BRAC	8	80	20					
		8	Nad Ali	2308	BRAC	15	80	31					
		9	Nawa-i-Barakzayi	2309	BRAC	3	40	40	40	40	94	94	37
		10	Dishu	2311									
		11	Garmser	2312	BRAC	0	112	112	112	112	151	151	64
		12	Sangin	2313									
		13	Reg	2314									
Sub Total					8	37	656	547	496	496	899	899	416
12	Hirat	1	Hirat	2001									
		2	Injil	2002	UN Habitat	14	213	213	213	213	493	493	307
		3	Guzara	2003	UN Habitat	22	213	213	213	213	444	443	311
		4	Pashtun Zarghun	2004	DACAAR	6	97	97	97	97	257	257	121
		5	Karukh	2005	UN Habitat	14	81	81	81	81	155	154	52
		6	Kushk Robot Sangi	2006	DACAAR	6	91	90	90	90	249	249	139
		7	Gulran	2007	IRC	22	40	40	40	40	17	10	0
		8	Kohsan	2008	CHA	15	40	40	40	40	76	76	0
		9	Ghoryan	2009	IRC	24	40	40	39	39	26	20	0
		10	Zinda Jan	2010	UN Habitat	4	72	72	72	72	186	186	167
		11	Adraskan	2011	NPO/RRAA	15	40	40	40	40	97	94	0
		12	Obe	2012	DACAAR	5	60	60	60	60	154	154	86
		13	Farsi	2013	CHA	12	40	40	40	40	82	82	4
		14	Shindand	2014	CHA	16	40	40	40	40	62	62	0
		15	Chishti Sharif	2015	IC	13	40	40	40	40	48	48	0
		16	Kushki Kuhna	2016	NPO/RRAA	8	40	40	40	40	76	76	28
Sub Total					15	196	1147	1146	1145	1145	2422	2404	1215

وزارت احيا و انكشاف دهات

رپور پيشرفت كار همبستگي ملي در ماه جنوري 2008 مطابق ماه جدى سال 1387

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 30th JADI 1387 (19th January 2009)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of sub-project proposals submitted	# of subproject proposals approved	# of subprojects completed
13	Jawzjan	1	Shibirghan	1701	ZOA	10	80	80	80	80	196	195	111
		2	Khwaja Du Koh	1702	Action Aid	2	31	19	19	19	43	43	26
		3	Darzab	1703	Action Aid	5	57	57	57	57	161	160	130
		4	Mingajik	1704	Action Aid	0	31	31	31	31	81	81	31
		5	Qarqin	1705	GAA	4	19	19	19	19	68	68	36
		6	Aqcha	1706	GAA	5	54	54	54	54	201	201	125
		7	Mardyan	1707	Action Aid	1	20	20	20	20	61	61	57
		8	Fayzabad	1708	GAA	3	68	68	68	68	259	258	199
		9	Khamyab	1709	Action Aid	3	18	18	18	18	52	51	30
		10	Khaniqa	1710	GAA	3	18	18	18	18	80	80	57
		11	Queshtepa	1711	Action Aid	7	53	53	53	53	104	94	35
Sub Total					11	43	449	437	437	437	1306	1292	837
14	Kabul	1	Kabul	101									
		2	Dih Sabz	102	SDO	2	32	32	32	32	92	91	88
		3	Mir Bacha Kot	103	SDO	9	37	37	37	37	145	143	86
		4	Kalakan	104	SDO	5	27	27	27	27	86	85	61
		5	Qarabagh	105	SDO	4	68	68	68	68	244	244	237
		6	Istalif	106	SDO	5	32	32	32	32	82	81	72
		7	Shakar Dara	107	SDO	8	72	72	72	72	237	231	199
		8	Paghman	108	SDO	5	78	78	78	78	240	239	212
		9	Chahar Asyab	109	SDO	4	40	40	40	40	141	141	134
		10	Bagrami	110	SDO	7	39	39	39	39	68	68	30
		11	Khaki Jabbar	111	Action Aid	8	26	26	26	23	28	28	2
		12	Surobi	112	Action Aid	12	48	48	48	46	76	67	20
		13	Guldara	113	SDO	6	45	45	45	45	114	114	78
		14	Musayi	114	Action Aid	3	60	60	60	40	40	40	0
		15	Farza	115	SDO	6	22	22	22	22	59	59	31
Sub Total					14	84	626	626	626	601	1652	1631	1250
15	Kandahar	1	Kandahar	2401	UN Habitat	0	134	134	134	134	387	386	325
		2	Daman	2402	UN Habitat	1	62	62	62	61	187	186	165
		3	Shah Wali Kot	2403	SDO	0	80						
		4	Arghandab	2404	UN Habitat	1	64	64	64	64	211	210	188
		5	Khakrez	2405	UN Habitat	1	20	20	20	20	38	38	20
		6	Ghorak	2406	SDO	0	80						
		7	Maywand	2407	UN Habitat	2	69	69	69	69	113	107	52
		8	Panjwayi	2408	UN Habitat	1	40	40	40	40	65	65	10
		9	Shorabak	2410	SDO	0	80						
		10	Spin Boldak	2411	UN Habitat	1	20	20	20	20	22	22	16
		11	Arghistan	2412	SDO	0	80						
		12	Maruf	2413	SDO	0	80						
		13	Miya Nishin	2414	SDO	0	80						
		14	Nish	2415	SDO	0	80						
		15	Shiga (Taktapul)	2499	UN Habitat	5	43	43	43	43	63	60	30
		16	Zahri	2416	UN Habitat	5	81	81	81	80	127	125	44
Sub Total					16	17	1093	533	533	531	1213	1199	850
16	Kapisa	1	Mahmud Raqi	201	UN Habitat	10	88	88	88	88	341	339	248
		2	Hisa-i-Awali Kohistan	202	UN Habitat	7	89	89	89	89	310	310	221
		3	Koh Band	203	UN Habitat	4	43	43	43	43	100	100	74
		4	Nijrab	204	UN Habitat	13	131	131	131	131	393	390	216
		5	Tagab	205	UN Habitat	2	68	68	68	68	204	204	192
		6	Alasay	206	UN Habitat	1	70	70	70	70	153	153	149
		7	Hisa-i-Duwumi Kohistan	207	UN Habitat	7	89	89	89	89	296	296	112
Sub Total					7	44	578	578	578	1797	1792	1212	

وزارت احيا و انكشاف دهات

رپور پيشرفت كار همبستگي ملي در ماه جنوري 2008 مطابق ماه جدى سال 1387

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 30th Jadi 1387 (19th January 2009)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of sub-project proposals submitted	# of subproject proposals approved	# of subprojects completed
17	Khost	1	Khost (Matun)	3201	IRC	0	132	124	123	123	223	220	142
		2	Jaji Maydan	3202	IRC	17	74	74	74	74	123	122	67
		3	Tani	3203	IRC	16	94	93	93	88	118	115	49
		4	Spera	3204	IRC	0	68	68	68	68	163	163	159
		5	Musa Khel	3205	IRC	0	99	99	99	99	263	263	228
		6	Mando Zayi	3206	IRC	0	72	72	72	72	178	178	171
		7	Tere Zayi	3207	IRC	0	40	30	27	3			
		8	Nadir Shah Kot	3208	IRC	18	40	40	40	40	19	11	0
		9	Sabari	3209	IRC	0	40						
		10	Baak	3210	IRC	0	50	13	9				
		11	Gurbuz	3211	IRC	16	40	40	40	31	11	2	0
		12	Qalandar	3212	IRC	16	24	23	23	23	26	26	0
				13	Shamal/Domanda	3213	IRC	12	42	41	39	39	36
Sub Total					13	95	815	717	707	660	1160	1128	816
18	Kunar	1	Asadabad	1001	Relief Int	8	45	45	45	45	125	120	78
		2	Marawara	1002	MADERA		24	24	24	24	47	45	34
		3	Bar Kunar	1003	MADERA	15	40	40	36	36	16	2	0
		4	Dangam	1004	MADERA	14	40	40	40	40	19		
		5	Nari	1005	MADERA	15	40	40	40	40	13		
		6	Ghazi Abad	1006	NPO/RRAA	15	40	40	40	40	57	56	0
		7	Shigal wa Shiltan	1007	NPO/RRAA	15	40	40	40	40	57	53	0
		8	Watapoor	1008	Relief Int		4	4	4	4	15	15	1
		9	Chapa Dara	1010	MADERA	11	40	40	40	40	17	0	0
		10	Dara-i-Pech	1011	Relief Int	6	41	41	41	41	100	100	75
		11	Narang	1012	MADERA	0	48	48	48	48	158	150	87
		12	Chawkay	1013	MADERA	12	77	77	77	77	192	159	72
		13	Nurgal	1014	Relief Int	12	52	52	52	52	90	88	40
		14	Khas Kunar	1015	MADERA	0	44	44	44	44	118	112	57
		15	Sirkanay	1016	MADERA	5	45	45	45	45	121	119	78
Sub Total					15	128	620	620	616	616	1145	1019	522
19	Kunduz	1	Kunduz	1401	GRSP	8	97	97	97	97	260	260	216
		2	Imam Sahib	1402	ACTED	38	175	175	175	175	481	451	161
		3	Qala-I-Zal	1403	GRSP	0	49	49	49	49	106	106	79
		4	Chahar Dara	1404	GRSP	6	74	74	74	74	213	213	184
		5	Allabad	1405	GRSP	9	69	69	69	69	198	198	148
		6	Khan Abad	1406	GRSP	1	115	115	115	115	319	319	285
		7	Dashti Archi	1407	ACTED	33	140	140	140	140	389	361	189
Sub Total					7	95	719	719	719	1966	1908	1262	

وزارت احيا و انكشاف دهات

رپور پيشرفت كار همبستگي ملي در ماه جنوري 2008 مطابق ماه جدى سال 1387

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 30th Jadi 1387 (19th January 2009)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of sub-project proposals submitted	# of subproject proposals approved	# of subprojects completed	
20	Laghman	1	Mihtarlam	901	DACAAR	6	82	82	82	82	299	289	148	
		2	Qarghayi	902	MADERA	39	139	139	139	139	192	167	49	
		3	Alingar	903	DACAAR	6	156	155	155	155	501	501	347	
		4	Dawlat Shah	906	MADERA	2	72	72	72	72	131	130	52	
		5	Alishing	907	DACAAR	6	151	150	150	150	459	459	328	
Sub Total					5	59	600	598	598	1582	1546	924		
21	Logar	1	Puli Alam	501	IRC	0	112	112	112	112	163	155	105	
		2	Charkh	502	IRC	0	60	60	60	60	21	18	4	
		3	Baraki Barak	503	IRC	1	98	98	98	98	235	228	162	
		4	Khushi	504	IRC	1	35	35	35	35	69	67	57	
		5	Muhammad Agha	505	IRC	1	119	119	119	119	287	265	227	
		6	Azra	506	IRC	0	76	76	76	76	76	67	24	
		7	Kharwar	507				32	11					
Sub Total					6	3	500	532	511	500	851	800	579	
22	Nangarhar	1	Jalalabad	801							295	288	85	
		2	Surkh Rod	802	BRAC	18	127	127	127	127	66	61	4	
		3	Hisarak	803	PIN	13	40	40	40	40	33	26	0	
		4	Sherzad	804	IRC	19	40	40	37	37	110	92	0	
		5	Khogyani	805	FG	11	40	30	30	30	250	248	196	
		6	Chaparhar	806	BRAC	7	73	73	73	73	40	111	108	0
		7	Pachir Wa Agam	807	BRAC	9	40	40	40	40	42	97	97	41
		8	Dih Bala	808	BRAC	5	42	42	42	42	72	268	266	215
		9	Rodat	809	BRAC	7	72	72	72	72	275	273	193	
		10	Achin	810	BRAC	9	87	87	87	87	44	61	58	18
		11	Nazyan	811	GAA	12	44	44	44	44	41	58	55	11
		12	Dur Baba	812	GAA	8	48	48	41	41	40	46	26	0
		13	Shinwar/Ghani Khail	813	IRC	17	40	40	40	40	40	118	118	0
		14	Muhmand Dara	814	BRAC	9	40	40	40	40	40	66	63	2
		15	Lal Pur	815	PIN	11	28	24	22	22	41	120	116	51
		16	Goshta	816	UN Habitat	10	41	41	41	41	43	147	139	93
		17	Bati Kot	817	BRAC	2	43	43	43	43	70	192	189	75
		18	Kama	818	UN Habitat	12	71	71	70	70	40	96	90	49
		19	Khiwa	819	NPO/RRAA	7	40	40	40	40	52	106	95	29
		20	Dara-I-Nur	820	GAA	10	52	52	52	52	100	272	253	57
		21	Behsood	821	BRAC	16	100	100	100	100	40	84	79	0
		22	Kot	822	NPO/RRAA	15	40	40	40	40				
Sub Total					21	227	1148	1134	1121	1117	2864	2739	1119	
23	Nimroz	1	Zaranj	2201	Relief Int	20	132	132	132	132	187	184	143	
		2	Kang	2202	Relief Int	10	70	70	70	70	153	153	132	
		3	Chahar Burja	2203	Relief Int	12	35	35	35	35	67	65	12	
		4	Assal Chakhansur	2204	Relief Int	9	58	58	58	58	165	163	154	
		5	Khash Rod	2205				35	5					
Sub Total					4	51	295	330	300	295	572	565	441	

وزارت احيا و انكشاف دھات

رپور پيشرفت كار همبستگي ملي در ماه جنوري 2008 مطابق ماد جدى سال 1387

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 30th JADI 1387 (19th January 2009)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of sub-project proposals submitted	# of subproject proposals approved	# of subprojects completed	
24	Nuristan	1	Nuristan	3001										
		2	Kamdesh	3002	Afghan Aid	0	31	28	28	28	20	13	0	
		3	Waygal	3003	MADERA	1	26	26	26	26	53	53	26	
		4	Mandol	3004										
		5	Bargi Matal	3005	Afghan Aid	7	24	24	24	24	51	51	29	
		6	Wama	3006	MADERA	3	44	44	44	44	69	67	33	
		7	Doab	3007	MADERA	2	45	44	44	44	45	45	4	
		8	Nurgram(Nangra)	3008	MADERA	3	47	47	47	47	77	77	33	
Sub Total					6	16	217	213	213	315	306	125		
25	Paktika	1	Sharan	2901	BRAC	8	149	149	149	149	360	360	334	
		2	Zarghun Shahr	2902	BRAC	5	40	40	40	40	109	109	86	
		3	Dila	2903										
		4	Waza Khwa	2904										
		5	Wor Mamay	2905										
		6	Gomal	2906										
		7	Omna	2907	BRAC	0	29	29	29	29	84	84	84	
		8	Sarobi	2908	BRAC	7	57	57	57	57	198	198	174	
		9	Barmal	2909	AREP	14	40	40	40	40	65	64	0	
		10	Gayan	2910	BRAC	9	40	40	40	40	57	57	17	
		11	Urgun	2911	BRAC	2	85	85	85	85	283	283	269	
		12	Ziruk	2912	BRAC	10	40	40	40	40	88	88	9	
		13	Nika	2913	BRAC	8	36	36	36	36	49	49	12	
		14	Sar Hawza	2914	BRAC	0	35	35	35	35	106	106	106	
		15	Mata Khan	2915	BRAC	0	27	27	27	27	84	84	84	
		16	Jani Khel	2916										
		17	Turwo	2917										
		18	Yahia Khil	2918	BRAC	2	58	58	58	58	192	192	192	
		19	Yusef Khil	2919	BRAC	2	40	40	40	40	114	114	99	
Sub Total					13	67	676	676	676	1789	1788	1466		
26	Paktya	1	Gardez	701	CARE	1	16	16	16	16	47	47	46	
		2	Zurmat	702	CARE		100	100	100	100	138	138	21	
		3	Shawak	703	CARE		7	7	7	7	7	7	7	
		4	Wuza Zadran	704										
		5	Ahmad Aba	705	CARE	1	65	65	65	65	114	114	109	
		6	Jani Khel	716	PIN	6	40	40	40	40	34	34	8	
		7	Dand Wa Patan	717	PIN	8	40	40	40	40	128	126	79	
		8	Chamkani	718	PIN		9	9	9	9	26	24	12	
					DACAAR	5	64	64	64	64	206	204	134	
		9	Lija Ahmad Khel	719	PIN	17	63	63	63	63	177	169	100	
					CARE	1	76	76	76	76	169	169	158	
10	Sayed Karam	722	CARE	1	100	100	100	100	168	168	162			
11	Jaji	723	DACAAR	6	92	90	90	90	298	294	203			
Sub Total					10	46	672	670	670	1512	1494	1039		
27	Panjshir	1	Bazarak	3301	UN Habitat	7	29	29	29	29	66	66	56	
		2	Dara	3302	UN Habitat	0	36	36	36	36	64	62	50	
		3	Hisa-I-Awal Panjsher	3303	UN Habitat	5	70	70	70	70	109	109	74	
		4	Pareeyan	3304	UN Habitat	0	23	23	23	23	34	34	22	
		5	Shutul	3305	UN Habitat	0	12	12	12	12	29	29	26	
		6	Onaba	3306	UN Habitat	6	38	38	38	38	85	82	67	
		7	Rukha	3307	UN Habitat	0	26	26	26	26	45	45	34	
Sub Total					7	18	234	234	234	432	427	329		
28	Parwan	1	Chaharikar	301	UN Habitat	3	78	77	77	77	251	248	193	
		2	Jabalussaraj	302	UN Habitat	6	75	73	73	73	248	245	184	
		3	Salang	303	UN Habitat	1	44	44	44	44	92	91	86	
		4	Shinwari	304	DACAAR	8	40	40	40	40	63	63	0	
		5	Ghorband	305	CARE	9	60	60	60	60	113	111	58	
		6	Shekh Ali	306	AKDN	18	50	50	50	50	83	78	23	
		7	Surkhi Parsa	307	AKDN	30	85	85	85	85	142	142	70	
		8	Bagram	308	UN Habitat	3	73	73	73	73	259	259	240	
		9	Kohi Safi	309	UN Habitat	6	56	53	53	53	142	139	93	
		10	Sayeed Khel	310	UN Habitat	11	62	62	62	62	270	266	204	
Sub Total					10	95	623	617	617	1663	1642	1151		

وزارت احيا و انكشاف دھات

رپور پيشرفت كار همبستگي مني در ماه جنوري 2008 مطابق ماه جدى سال 1387

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 30th JADI 1387 (19th January 2009)


S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of sub-project proposals submitted	# of subproject proposals approved	# of subprojects completed
29	Samangan	1	Aybak	1501	Afghan Aid	17	104	104	104	104	273	273	152
		2	Hazrat Sultan	1502	Afghan Aid	8	55	55	55	55	126	126	112
		3	Dare-i-Sufi bala	1503	BRAC	8	86	86	86	86	246	246	154
		4	Dara-i-Suf Payin	1504	BRAC	6	81	81	81	81	302	302	234
		5	Ruyi Du Ab	1505	Solidarites	6	67	67	67	67	95	88	28
		6	Khuram Wa Sarbagh	1506	BRAC	4	52	52	52	52	160	160	141
		7	Feroz Nakhchir	1507	Afghan Aid	3	17	17	17	17	69	69	63
Sub Total					7	52	462	462	462	1271	1264	884	
30	Sari Pul	1	Sari Pul	3101	ZOA	18	149	149	149	149	435	426	230
		2	Sancharak	3102	ZOA	11	81	81	81	81	279	259	141
		3	Kohistanat	3103	ZOA	9	72	72	72	72	228	216	101
		4	Balkhab	3104	ZOA	9	72	72	72	72	135	124	86
		5	Sozma Qala	3105	ZOA	12	58	58	58	58	93	91	23
		6	Sayyad	3106	ZOA	5	43	43	43	43	141	137	97
		7	Gosfandi	3107	ZOA	13	83	83	83	83	230	177	63
Sub Total					7	77	558	558	558	1541	1430	741	
31	Takhar	1	Taluqan	1201	ACTED	14	40	40	40	40	65	62	17
		2	Bangi	1202	ACTED	19	56	56	56	56	73	70	20
		3	Ishkamish	1203	ACTED	7	106	106	106	106	213	212	187
		4	Chal	1204	CONCERN	5	49	49	47	47	49	49	7
		5	Warsaj	1205	CONCERN	2	72	72	72	72	117	117	107
		6	Farkhar	1206	CONCERN	3	74	74	74	74	118	118	38
		7	Kalafgan	1207	AKDN	13	43	43	43	43	107	105	72
		8	Rustaq	1208	CONCERN	4	85	85	85	85	115	115	16
		9	Chah Ab	1209	BRAC	10	40	40	40	40	58	58	4
		10	Yangi Qala	1210	ACTED	21	62	62	62	62	195	195	137
		11	Darqad	1211	ACTED	16	34	34	34	34	63	63	0
		12	Khwaja Ghar	1212	ACTED	11	87	87	87	87	227	227	158
		13	Baharak	1213	AKDN	14	40	40	40	40	78	74	0
		14	Dashti Qala	1214	ADA	15	40	40	40	33	72	62	0
		15	Hazar Sumuch	1215	ADA	13	40	29	27	23	28	28	0
		16	Khwaja Bahavuddin	1216	BRAC	8	25	25	25	25	46	46	2
		17	Namak Ab	1217	ADA	15	40	39	39	25	5	5	0
Sub Total					17	190	933	921	917	892	1629	1606	765
32	Uruzgan	1	Tirin Kot	2601	ADA	27	120	110	108	86	137	137	46
		2	Chora	2602	ANCC	15	80	63	15	8			
		3	Khas Uruzgan	2603	ADA	10	40	40	40	40	16	16	5
		4	Shahidi Hassas	2608	ANCC	0	80						
		5	Dihrawud	2609	ANCC	14	80	72	45	15			
Sub Total					5	66	400	285	208	149	153	51	

وزارت احيا و انكشاف دهات

رپور پيشرفت كار همبستگي ملي در ماه جنوري 2008 مطابق ماه جدى سال 1387

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 30th Jadi 1387 (19th January 2009)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of sub-project proposals submitted	# of subproject proposals approved	# of subprojects completed	
33	Wardak	1	Maydan Shahr	401	SCA	2	48	48	48	48	162	161	138	
		2	Jalrez	402	SCA	6	81	81	81	81	169	167	122	
		3	Hisa-i-Awal Bihsud	403	SCA	10	50	50	50	50	107	106	52	
		4	Markazi Bihsud	404	SCA	18	262	262	262	262	429	413	236	
		5	Day Mirdad	405	CARE	1	60	60	60	60	79	79	54	
		6	Chak	406	CARE		60	60	60	60	67	67	53	
		7	Saydabad	407	SCA	5	130	130	130	130	362	361	290	
		8	Nirakh	408	SCA	4	71	71	71	71	202	200	153	
		9	Jaghathu	409	SCA		11	40	40	40	40	54	42	3
Sub Total					9	57	802	802	802	802	1631	1596	1101	
34	Zabul	1	Qalat	2501	ADA	15	120	56	44	44	49	49	14	
		2	Shahjoy	2502	ADA	6	105	105	99	99	60	60	8	
		3	Arghandab	2503										
		4	Daychopan	2504										
		5	Mizan	2505										
		6	Tarnak wa Jaldak	2506	ADA	6	88	71	69	69	70	70	47	
		7	Shinkay	2507										
		8	Atghar	2508										
		9	Shamulzayi	2509										
		10	Kakar	2510										
		11	Naw Baghar	2511										
Sub Total					3	27	313	232	212	212	179	179	69	
FP NSP staff at national level						99								
FP NSP staff at provincial level						466								
Total as of 30th Jadi 1387 (19th January 2009)					359	3,553	23,180	22,091	21,767	21,548	47,411	46,332	28,541	
Total as of 30th Qawus 1387 (20 th December 2008)						3,937	23,179	22,086	21,760	21,509	46,748	45,553	27,517	
Increases during the period from 1st to 30 th Jadi 1387 (20 th December 2008 to 19 th January 2009)						-384	1	5	7	39	663	779	1,024	



For any reduction shown in the numbers please see the comments inside the CELL.