

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 31st Sawr 1388 (21st May 2009)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of subproject proposals submitted	# of subproject proposals approved	# of subprojects completed
1	Badakhshan	1	Fayzabad	1101	ACTED	20	134	134	134	134	240	234	120
		2	Kishim	1102	ACTED	7	43	43	43	43	75	70	36
		3	Jurm	1103	AKDN	5	68	68	68	68	99	99	74
		4	Kuran Wa Munjan	1104	AKDN	6	32	32	32	32	33	33	0
		5	Zebak	1105	AKDN	6	22	22	22	22	26	26	15
		6	Wakhan	1106	AKDN	14	66	56	50	50	65	65	39
		7	Ishkashim	1107	AKDN	4	34	34	34	34	39	39	33
		8	Baharak	1108	AKDN	9	48	48	48	48	62	62	16
		Afghan Aid			19	40	40	40	40	71	71	45	
		9	Sheghnan	1109	AKDN	5	28	28	28	28	37	37	21
		10	Darwaz	1110	AKDN	9	30	30	30	30	36	36	6
		11	Khawahan	1111	FI	9	40	40	40	40	41	41	1
		12	Raghistan	1112	CONCERN	4	37	37	37	37	66	62	30
		13	Shahri Buzurg	1113	ACTED	10	82	82	82	82	106	104	48
		14	Arghanj khwah	1114	FI	8	24	24	24	24	29	27	4
		15	Argo	1115	Afghan Aid	30	130	130	130	128	209	196	89
		16	Dareyem	1116	Afghan Aid	17	40	40	40	40	92	84	2
		17	Darwaz-e-Bala	1117	AKDN	10	30	30	30	30	30	30	10
		18	Khash	1118	AKDN	4	19	19	19	19	23	23	3
		19	Kohistan	1119	CONCERN	3	40	40	40	40	71	71	34
		20	Kuf Aab	1120	AKDN	9	20	20	20	20	23	23	0
		21	Shaki	1121	AKDN	9	30	30	30	30	39	39	11
		22	Shuhada	1122	Afghan Aid	19	70	70	70	70	115	108	48
		23	Tagab-e-Kishim	1123	FI	8	40	40	40	40	48	48	6
		24	Tashkan	1124	FI	11	56	56	56	56	89	86	19
		25	Warduj	1125	Afghan Aid	11	44	44	44	44	90	90	85
		26	Yaftal-e-Sufli	1126	ACTED	8	43	43	43	43	66	66	21
		27	Yumgan	1127	AKDN	4	36	36	36	36	63	63	53
28	Yawaan	1128	ACTED	3	44	44	44	44	72	68	28		
Sub Total					28	281	1370	1360	1354	1352	2055	2001	897
2	Badghis	1	Qala-i-Naw	1901	NPO/RRAA	14	64	64	64	64	197	197	129
		2	Ab Kamari	1902	BRAC	7	103	103	103	103	267	267	249
		3	Qadis	1903	DACAAR	10	196	196	196	196	488	487	350
		4	Jawand	1904	BRAC	15	121	121	121	121	197	197	146
		5	Ghormach	1905									
		6	Murghab	1906	No FP	0	35	35	35	35	11	6	0
		7	Muqur	1907	BRAC	12	63	63	63	63	121	121	92
Sub Total					6	58	582	582	582	1281	1275	966	
3	Baghlan	1	Puli Hisar	1302	CARE	13	110	110	110	110	192	191	98
		2	Puli Khumri	1301	ACTED	1	88	88	88	88	200	187	144
		3	Dahana-I-Ghori	1303	AKDN	7	65	65	65	65	177	176	151
		4	Dushi	1304	AKDN	15	69	69	69	69	195	194	157
		5	Tala Wa Barfak	1305	AKDN	12	52	52	52	52	117	117	101
		6	Khinjan	1306	AKDN	7	26	26	26	26	73	73	71
		7	Andarab	1307	AKDN	9	60	60	60	60	145	145	116
		8	Khost Wa Firing	1308	PIN	14	45	45	45	45	82	82	8
		9	Nahrin	1309	ACTED	1	66	66	66	66	187	185	157
		10	Burka	1310	ACTED	3	64	64	64	64	154	149	94

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 31st Sawr 1388 (21st May 2009)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of subproject proposals submitted	# of subproject proposals approved	# of subprojects completed
		11	Baghlani Jadid	1312	GRSP	5	61	61	61	61	145	145	129
		12	Dih Salah	1313	AKDN	9	43	43	43	43	144	144	118
		13	Farang Wa Gharu	1314	PIN	13	40	40	40	40	51	51	1
		14	Guzargah-e-Nur	1315	PIN	9	30	30	30	30	31	31	0
		15	Khwaja Hijran	1316	GRSP	2	40	40	40	40	75	75	54
		Sub Total			15	120	859	859	859	859	1968	1945	1399
		1	Mazari Sharif	1601									
		2	Nahri Shahi	1602	UN Habitat	0	34	34	34	34	76	76	63
					PIN	0	2	2	2	2	3	3	2
		3	Zari	1603	PIN	20	104	104	104	104	225	224	147
		4	Shortepa	1604	PIN	6	33	33	33	33	75	75	58
		5	Dawlatabad	1605	CHA	0	60	60	60	60	208	208	208
		6	Balkh	1606	PIN	10	40	40	40	40	80	80	54
		7	Chahar Bolak	1607	CHA	29	85	85	85	85	212	212	185
		8	Chimtal	1608	CHA	0	79	79	79	79	176	176	172
		9	Sholgara	1609	CARE	14	113	113	113	113	215	209	95
		10	Kishindih	1610	CHA	0	77	77	77	77	195	195	192
		11	Chahar Kint	1611	CARE	5	60	60	60	60	107	107	65
		12	Dihdadi	1612	UN Habitat	0	36	36	36	36	82	82	71
		13	Kaldar	1613	PIN	5	21	21	21	21	57	57	46
		14	Khulm	1614	CARE	2	75	75	75	75	137	137	79
		15	Marmul	1615	CARE	0	25	25	25	25	25	25	0
		Sub Total			14	91	844	844	844	844	1873	1866	1437
		1	Bamyan Dist	2801	UN Habitat	8	110	110	110	110	364	363	326
		2	Shibar	2802	AKDN	15	76	76	76	76	141	141	92
		3	Kamard	2803	UN Habitat	6	61	61	61	61	118	118	109
		4	Yakawlang	2804	UN Habitat	13	143	143	143	143	451	451	365
		5	Panjab	2805	AKDN	17	70	70	70	70	137	137	53
		6	Waras	2806	AKDN	26	120	120	120	120	172	172	101
		7	Saighan	2807	UN Habitat	1	34	34	34	34	127	127	124
		Sub Total			7	86	614	614	614	614	1510	1509	1170
		1	Nili	3401	Oxfam	3	40	40	40	40	61	61	46
		2	Gizab	3402									
		3	Ishtarlay	3403	Oxfam	1	39	39	39	39	61	61	49
		4	Kajran	3404	PSD	7	40	36	36	36	66	21	0
		5	Khidir	3405	Oxfam	5	75	75	75	75	129	129	107
		6	Kiti	3406									
		7	Miramoor	3407	Oxfam	8	85	85	85	85	143	143	103
		8	Sangi Takht	3408	Oxfam	12	40	40	40	40	68	68	1
		9	Shahristan	3409	Oxfam	9	124	124	124	124	233	233	164
		Sub Total			7	45	443	439	439	439	761	716	470
		1	Farah	2101	UN Habitat	2	110	110	110	110	287	287	279
		2	Bakwa	2102									
		3	Gulistan	2103									
		4	Pur Chaman	2104									
		5	Bala Buluk	2105	UN Habitat	1	118	118	118	118	308	308	289
		6	Khaki Safed	2106	UN Habitat	5	57	57	57	57	140	140	139
		7	Anar Dara	2107	UN Habitat	4	43	43	43	43	101	101	92

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 31st Sawr 1388 (21st May 2009)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of subproject proposals submitted	# of subproject proposals approved	# of subprojects completed
		8	Qala-i-Kah	2108	UN Habitat	1	33	33	33	33	88	88	75
		9	Lash Wa Juwayn	2109									
		10	Shib Koh	2110									
		11	Pusht Rod	2111	UN Habitat	4	61	61	61	61	213	213	203
		Sub Total			6	17	422	422	422	422	1137	1137	1077
8	Faryab	1	Maymana	1801									
		2	Pashtun Kot	1802	ACTED	17	197	197	197	197	493	490	253
		3	Almar	1803	ACTED	3	89	89	89	89	263	263	207
		4	Qaysar	1804	ACTED	5	171	171	171	171	446	446	282
		5	Kohistan	1805									
		6	Bilchiragh	1806	CHA	11	40	40	40	40	98	98	9
		7	Gurziwan	1807	CHA	15	40	40	40	40	106	106	2
		8	Shirin Tagab	1808	CHA	17	84	84	84	84	214	213	104
		9	Dawlatabad	1809	CHA	10	47	47	47	47	126	126	67
		10	Qaramqol	1810	GAA	4	22	22	22	22	71	71	25
		11	Khani Chahar Bagh	1811	GAA	4	16	16	16	16	54	54	26
		12	Andkhoy	1812	DACAAR	7	40	40	40	40	115	115	9
		13	Khwaja Sabz	1813	CHA	13	59	59	59	59	168	168	74
		14	Qurghan	1814	GAA	5	65	65	65	65	179	179	91
		Sub Total			12	111	870	870	870	870	2333	2329	1149
9	Chazni	1	Ghazni Center	601	CARE	3	96	96	96	96	205	205	165
		2	Jaghatu	602	CARE	2	145	145	145	145	262	262	232
		3	Khwaji Omari	603	DACAAR	4	36	36	36	36	108	108	99
		4	Nawur	604	CARE	10	107	107	107	107	140	138	66
		5	Ajristan	605	FI	11	40	40	40	38	53	53	0
		6	Malistan	606	CARE	2	182	182	182	182	307	307	258
		7	Jaghuri	607	CARE	9	110	110	110	110	149	149	62
		8	Muqur	608	FI	5	40	30	14	4	2	2	0
		9	Gelan	609	FI	0	40	23	0	0	0	0	0
		10	Nawa	610	FI	3	40	40	36	30	33	33	0
		11	Ab Band	611	FI	5	40	20	9	0	0	0	0
		12	Giro	612	FI	0	40	26	8	0	0	0	0
		13	Qarabagh	613	FI	12	40	40	40	40	70	70	0
		14	Andar	614	FG	0	40	9	8	2	0	0	0
		15	Dih Yak	615	CARE	0	66	66	66	66	118	118	95
		16	Zana Khan	616	FG	0	40	8	7				
		17	Rashidan	617	CARE	0	37	37	37	37	45	45	44
		18	Waghaz	618	FG	9	40	40	40	40	58	58	0
		19	Wali Mohamad Shahid	619									
		Sub Total			18	75	1179	1055	981	933	1550	1548	1021
10	Ghor	1	Chaghcharan	2701	Afghan Aid	30	216	216	216	216	598	557	382
		2	Shahrak	2702	Afghan Aid	15	112	112	112	112	330	328	252
		3	Tulak	2703	CHA	12	75	75	75	75	159	159	66
		4	Saghar	2704	CHA	11	76	76	76	76	133	133	40
		5	Taywara	2705	MADERA	13	40	40	40	40	52	50	0
		6	Pasaband	2706	MADERA	10	40	40	40	40	51	49	0
		7	Lal Wa Sarjangal	2707	Afghan Aid	14	138	138	138	138	334	318	203
		8	Charsada	2708	Afghan Aid	12	44	44	44	44	95	94	62

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 31st Sawr 1388 (21st May 2009)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of subproject proposals submitted	# of subproject proposals approved	# of subprojects completed	
		9	Dawlatyar	2709	Afghan Aid	13	80	80	80	80	161	158	83	
		10	Du Layna	2710	Afghan Aid	15	40	40	40	40	87	87	0	
		Sub Total			10	145	861	861	861	861	2000	1933	1088	
11	Hilmand	1	Lashkar Gah	2301	BRAC	2	80	80	80	80	187	187	108	
		2	Nahri Sarraj	2302	BRAC	3	152	152	152	152	296	296	130	
		3	Kajaki	2303										
		4	Musa Qala	2304	BRAC	0	40	40	40	40	32	32	0	
		5	Baghran	2305										
		6	Naw Zad	2306	BRAC	0	72	72	72	72	139	139	72	
		7	Washer	2307	BRAC	0	80	20						
		8	Nad Ali	2308	BRAC	0	80	31						
		9	Nawa-i-Barakzayi	2309	BRAC	0	40	40	40	40	94	94	37	
		10	Dishu	2311										
		11	Garmser	2312	BRAC	0	112	112	112	112	151	151	64	
		12	Sangin	2313										
		13	Reg	2314										
		Sub Total			8	5	656	547	496	496	899	899	411	
12	Hirat	1	Hirat	2001										
		2	Injil	2002	UN Habitat	13	213	213	213	213	496	496	347	
		3	Guzara	2003	UN Habitat	14	213	213	213	213	447	446	354	
		4	Pashtun Zarghun	2004	DACAAR	6	97	97	97	97	261	260	159	
		5	Karukh	2005	UN Habitat	14	81	81	81	81	160	160	72	
		6	Kushk Robot Sangi	2006	DACAAR	6	91	90	90	90	250	250	156	
		7	Gulran	2007	IRC	17	40	40	40	40	56	56	0	
		8	Kohsan	2008	CHA	14	40	40	40	40	77	77	1	
		9	Ghoryan	2009	IRC	16	40	40	40	40	62	62	0	
		10	Zinda Jan	2010	UN Habitat	2	72	72	72	72	186	186	180	
		11	Adraskan	2011	NPO/RRAA	15	40	40	40	40	105	105	0	
		12	Obe	2012	DACAAR	5	60	60	60	60	155	155	109	
		13	Farsi	2013	CHA	16	40	40	40	40	83	83	16	
		14	Shindand	2014	CHA	15	40	40	40	40	62	62	9	
		15	Chishti Sharif	2015	IC	13	40	40	40	40	71	71	0	
		16	Kushki Kuhna	2016	NPO/RRAA	8	40	40	40	40	78	78	46	
		Sub Total			15	174	1147	1146	1146	2549	2547	1449		
13	Jawzjan	1	Shibirghan	1701	ZOA	11	80	80	80	80	202	201	166	
		2	Khwaja Du Koh	1702	Action Aid	4	31	31	31	31	67	67	36	
		3	Darzab	1703	Action Aid	6	57	57	57	57	165	165	147	
		4	Mingajik	1704	No FP	0	31	31	31	31	81	81	31	
		5	Qarqin	1705	GAA	4	19	19	19	19	71	71	47	
		6	Aqcha	1706	GAA	6	54	54	54	54	205	205	155	
		7	Mardyan	1707	Action Aid	1	20	20	20	20	62	62	59	
		8	Fayzabad	1708	GAA	5	68	68	68	68	262	262	222	
		9	Khamyab	1709	Action Aid	3	18	18	18	18	52	52	43	
		10	Khaniqa	1710	GAA	4	18	18	18	18	81	81	64	
		11	Queshtepa	1711	Action Aid	7	53	53	53	53	120	120	45	
		Sub Total			11	51	449	449	449	1368	1367	1015		
		1	Kabul	101										
		2	Dih Sabz	102	SDO	2	32	32	32	32	92	92	90	

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 31st Sawr 1388 (21st May 2009)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of subproject proposals submitted	# of subproject proposals approved	# of subprojects completed		
14	Kabul	3	Mir Bacha Kot	103	SDO	9	37	37	37	37	149	148	90		
		4	Kalakan	104	SDO	5	27	27	27	27	87	87	71		
		5	Qarabagh	105	SDO	4	68	68	68	68	245	245	240		
		6	Istalif	106	SDO	5	32	32	32	32	83	83	76		
		7	Shakar Dara	107	SDO	8	72	72	72	72	245	239	209		
		8	Paghman	108	SDO	5	78	78	78	78	242	242	222		
		9	Chahar Asyab	109	SDO	4	40	40	40	40	143	142	139		
		10	Bagrami	110	SDO	7	39	39	39	39	84	80	46		
		11	Khaki Jabbar	111	Action Aid	8	26	26	26	26	32	31	26		
		12	Surobi	112	Action Aid	12	48	48	48	48	85	84	38		
		13	Guldara	113	SDO	6	45	45	45	45	120	120	87		
		14	Musayi	114	Action Aid	9	60	60	60	40	40	40	0		
		15	Farza	115	SDO	6	22	22	22	22	68	68	45		
		Sub Total					14	90	626	626	626	606	1715	1701	1379
		15	Kandahar	1	Kandahar	2401	UN Habitat	0	134	134	134	134	388	386	334
2	Daman			2402	UN Habitat	1	62	62	62	62	188	187	175		
3	Shah Wali Kot			2403	SDO	0	80								
4	Arghandab			2404	UN Habitat	0	64	64	64	64	210	209	195		
5	Khakrez			2405	UN Habitat	0	20	20	20	20	38	38	24		
6	Ghorak			2406	SDO	0	80								
7	Maywand			2407	UN Habitat	2	69	69	69	69	121	121	65		
8	Panjwayi			2408	UN Habitat	3	40	40	40	40	65	65	12		
9	Shorabak			2410	SDO	0	80								
10	Spin Boldak			2411	UN Habitat	0	20	20	20	20	22	22	16		
11	Arghistan			2412	SDO	0	80								
12	Maruf			2413	SDO	0	80								
13	Miya Nishin			2414	SDO	0	80								
14	Nish			2415	SDO	0	80								
15	Shiga (Takhtapul)			2499	UN Habitat	5	43	43	43	43	67	67	36		
16	Zahri			2416	UN Habitat	5	81	81	81	81	133	133	47		
Sub Total					16	16	1093	533	533	533	1232	1228	904		
16	Kapisa	1	Mahmud Raqi	201	UN Habitat	10	88	88	88	88	349	349	293		
		2	Hisa-i-Awali Kohistan	202	UN Habitat	6	89	89	89	89	315	315	236		
		3	Koh Band	203	UN Habitat	1	43	43	43	43	102	102	76		
		4	Nijrab	204	UN Habitat	14	131	131	131	131	412	412	270		
		5	Tagab	205	UN Habitat	2	68	68	68	68	206	206	198		
		6	Alasay	206	UN Habitat	1	70	70	70	70	153	153	150		
		7	Hisa-i-Duwumi Kohistar	207	UN Habitat	8	89	89	89	89	325	325	158		
Sub Total					7	42	578	578	578	578	1862	1862	1381		
17	Khost	1	Khost (Matun)	3201	IRC	14	132	124	123	123	232	231	164		
		2	Jaji Maydan	3202	IRC	17	74	74	74	74	178	177	73		
		3	Tani	3203	IRC	15	94	93	93	93	155	148	74		
		4	Spera	3204	IRC	1	68	68	68	68	163	163	161		
		5	Musa Khel	3205	IRC	3	99	99	99	99	265	265	239		
		6	Mando Zayi	3206	IRC	1	72	72	72	72	178	178	173		
		7	Tere Zayi	3207	IRC	0	40	30	27	3					
		8	Nadir Shah Kot	3208	IRC	12	40	40	40	40	65	62	0		
		9	Sabari	3209	IRC	0	40								

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 31st Sawr 1388 (21st May 2009)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of subproject proposals submitted	# of subproject proposals approved	# of subprojects completed
		10	Baak	3210	IRC	0	50	13	9				
		11	Gurbuz	3211	IRC	12	40	40	40	40	22	15	0
		12	Qalandar	3212	IRC	8	24	23	23	23	62	53	0
		13	Shamal/Domanda	3213	IRC	10	42	42	40	40	67	64	3
		Sub Total			13	93	815	718	708	675	1387	1356	887
18	Kunar	1	Asadabad	1001	Relief Int	8	45	45	45	45	133	130	101
		2	Marawara	1002	MADERA	2	24	24	24	24	50	44	38
		3	Bar Kunar	1003	MADERA	10	40	40	37	36	63	8	0
		4	Dangam	1004	MADERA	9	40	40	40	40	31	5	0
		5	Nari	1005	MADERA	11	40	40	40	40	42	0	0
		6	Ghazi Abad	1006	NPO/RRAA	15	40	40	40	40	53	53	0
		7	Shigal wa Shiltan	1007	NPO/RRAA	15	40	40	40	40	58	58	0
		8	Watapoor	1008	Relief Int		4	4	4	4	15	15	3
		9	Chapa Dara	1010	MADERA	10	40	40	40	40	35	0	0
		10	Dara-i-Pech	1011	Relief Int	6	41	41	41	41	101	101	86
		11	Narang	1012	MADERA	3	48	48	48	48	161	152	102
		12	Chawkay	1013	MADERA	12	77	77	77	77	205	166	92
		13	Nurgal	1014	Relief Int	12	52	52	52	52	102	102	60
		14	Khas Kunar	1015	MADERA	6	44	44	44	44	125	114	60
		15	Sirkanay	1016	MADERA	4	45	45	45	45	121	119	94
		Sub Total			15	123	620	620	617	616	1295	1067	636
19	Kunduz	1	Kunduz	1401	GRSP	8	97	97	97	97	267	267	242
		2	Imam Sahib	1402	ACTED	9	175	175	175	175	438	422	190
		3	Qala-I-Zal	1403	GRSP	0	49	49	49	49	108	106	92
		4	Chahar Dara	1404	GRSP	6	74	74	74	74	214	214	201
		5	Aliabad	1405	GRSP	9	69	69	69	69	200	200	176
		6	Khan Abad	1406	GRSP	1	115	115	115	115	320	320	301
		7	Dashti Archi	1407	ACTED	13	140	140	140	140	409	371	230
		Sub Total			7	46	719	719	719	719	1956	1900	1432
20	Laghman	1	Mihtarlam	901	DACAAR	6	82	82	82	82	289	289	177
		2	Qarghayi	902	MADERA	22	139	139	139	139	258	202	71
		3	Alingar	903	DACAAR	6	156	155	155	155	506	505	377
		4	Dawlat Shah	906	MADERA	8	72	72	72	72	147	141	57
		5	Alishing	907	DACAAR	6	151	150	150	150	460	460	367
		Sub Total			5	48	600	598	598	598	1660	1597	1049
21	Logar	1	Puli Alam	501	IRC	7	112	112	112	112	162	159	116
		2	Charkh	502	IRC	3	60	60	60	60	21	19	5
		3	Baraki Barak	503	IRC	6	98	98	98	98	240	234	173
		4	Khushi	504	IRC	1	35	35	35	35	71	70	57
		5	Muhammad Agha	505	IRC	6	119	119	119	119	302	295	250
		6	Azra	506	IRC	5	76	76	76	76	73	69	27
		7	Kharwar	507				32	11				
		Sub Total			6	28	500	532	511	500	869	846	628
		1	Jalalabad	801									
		2	Surkh Rod	802	BRAC	18	127	127	127	127	320	314	135
		3	Hisarak	803	PIN	13	46	46	46	46	84	73	6
		4	Sherzad	804	IRC	19	40	40	40	40	69	52	0
		5	Khogyani	805	FG	9	40	40	40	40	128	122	10

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 31st Sawr 1388 (21st May 2009)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of subproject proposals submitted	# of subproject proposals approved	# of subprojects completed		
22	Nangarhar	6	Chaparhar	806	BRAC	7	73	73	73	73	254	251	209		
		7	Pachir Wa Agam	807	BRAC	9	40	40	40	40	118	111	14		
		8	Dih Bala	808	BRAC	5	42	42	42	42	99	99	63		
		9	Rodat	809	BRAC	7	72	72	72	72	268	267	234		
		10	Achin	810	BRAC	9	87	87	87	87	278	274	211		
		11	Nazyan	811	GAA	12	44	44	44	44	75	63	24		
		12	Dur Baba	812	GAA	8	48	48	41	41	72	72	13		
		13	Shinwar/Ghani Khail	813	IRC	17	40	40	40	40	60	56	0		
		14	Muhmand Dara	814	BRAC	9	40	40	40	40	134	128	22		
		15	Lal Pur	815	PIN	11	22	22	22	22	71	66	5		
		16	Goshta	816	UN Habitat	6	41	41	41	41	116	116	74		
		17	Bati Kot	817	BRAC	5	43	43	43	43	154	153	101		
		18	Kama	818	UN Habitat	12	71	71	71	71	205	197	105		
		19	Khiwa	819	NPO/RRAA	7	40	40	40	40	110	106	70		
		20	Dara-i-Nur	820	GAA	10	52	52	52	52	119	113	40		
		21	Behsood	821	BRAC	18	100	100	100	100	280	270	100		
		22	Kot	822	NPO/RRAA	15	40	40	40	40	106	106	0		
		Sub Total					21	226	1148	1148	1141	1141	3120	3009	1436
		23	Nimroz	1	Zaranj	2201	Relief Int	20	132	132	132	132	187	186	155
				2	Kang	2202	Relief Int	10	70	70	70	70	155	155	142
				3	Chahar Burja	2203	Relief Int	12	35	35	35	35	67	67	27
				4	Assal Chakhansur	2204	Relief Int	9	58	58	58	58	168	166	162
5	Khash Rod			2205				35	5						
Sub Total					4	51	295	330	300	295	577	574	486		
24	Nuristan	1	Nuristan	3001											
		2	Kamdesht	3002	Afghan Aid	0	31	28	28	28	20	13	0		
		3	Waygal	3003	MADERA	4	26	26	26	26	53	53	34		
		4	Mandol	3004											
		5	Bargi Matal	3005	Afghan Aid	7	24	24	24	24	51	51	30		
		6	Wama	3006	MADERA	3	44	44	44	44	72	69	36		
		7	Doab	3007	MADERA	4	45	44	44	44	50	50	10		
		8	Nurgram(Nangraj)	3008	MADERA	5	47	47	47	47	77	77	40		
Sub Total					6	23	217	213	213	323	313	150			
25	Paktika	1	Sharan	2901	BRAC	11	149	149	149	149	398	398	345		
		2	Zarghun Shahr	2902	BRAC	5	40	40	40	40	120	120	103		
		3	Dila	2903											
		4	Waza Khwa	2904											
		5	Wor Mamay	2905											
		6	Gomal	2906											
		7	Omna	2907	BRAC	0	29	29	29	29	84	84	84		
		8	Sarobi	2908	BRAC	7	57	57	57	57	203	203	184		
		9	Barmal	2909	AREP	14	40	40	40	40	65	65	0		
		10	Gayan	2910	BRAC	9	40	40	40	40	81	81	27		
		11	Urgun	2911	BRAC	5	85	85	85	85	286	286	275		
		12	Ziruk	2912	BRAC	10	40	40	40	40	93	93	26		
		13	Nika	2913	BRAC	8	36	36	36	36	49	49	24		
		14	Sar Hawza	2914	BRAC	0	35	35	35	35	106	106	106		
		15	Mata Khan	2915	BRAC	0	27	27	27	27	84	84	84		

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 31st Sawr 1388 (21st May 2009)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of subproject proposals submitted	# of subproject proposals approved	# of subprojects completed
		16	Jani Khel	2916									
		17	Turwo	2917									
		18	Yahia Khil	2918	BRAC	3	58	58	58	58	192	192	192
		19	Yusef Khil	2919	BRAC	5	40	40	40	40	114	114	113
		Sub Total				13	77	676	676	676	1875	1875	1563
26	Paktya	1	Gardez	701	CARE	1	16	16	16	16	47	47	46
		2	Zurmat	702	CARE		100	100	100	100	138	138	21
		3	Shawak	703	CARE		7	7	7	7	7	7	7
		4	Wuza Zadran	704									
		5	Ahmad Aba	705	CARE	1	65	65	65	65	114	114	109
		6	Jani Khel	716	PIN	7	40	40	40	40	86	70	13
		7	Dand Wa Patan	717	PIN	7	40	40	40	40	140	138	97
		8	Chamkani	718	PIN		9	9	9	9	29	28	20
					DACAAR	5	64	64	64	64	206	206	151
		9	Lija Ahmad Khel	719	PIN	17	63	63	63	63	191	185	137
					CARE	1	76	76	76	76	170	170	160
		10	Sayed Karam	722	CARE	0	100	100	100	100	168	168	162
		11	Jaji	723	DACAAR	6	92	90	90	90	300	300	224
		Sub Total				10	45	672	670	670	1596	1571	1147
27	Panjshir	1	Bazarak	3301	UN Habitat	7	29	29	29	29	66	66	58
		2	Dara	3302	UN Habitat	0	36	36	36	36	64	64	51
		3	Hisa-i-Awal Panjsher	3303	UN Habitat	6	70	70	70	70	109	109	82
		4	Pareeyan	3304	UN Habitat	0	23	23	23	23	34	34	23
		5	Shutul	3305	UN Habitat	0	12	12	12	12	30	30	28
		6	Onaba	3306	UN Habitat	5	38	38	38	38	86	84	70
		7	Rukha	3307	UN Habitat	0	26	26	26	26	48	48	35
		Sub Total				7	18	234	234	234	437	435	347
28	Parwan	1	Chaharikar	301	UN Habitat	5	78	77	77	77	256	254	217
		2	Jabalussaraj	302	UN Habitat	5	75	73	73	73	254	252	205
		3	Salang	303	UN Habitat	0	44	44	44	44	92	91	87
		4	Shinwari	304	DACAAR	8	40	40	40	40	65	65	0
		5	Ghorband	305	CARE	6	60	60	60	60	114	114	62
		6	Shekh Ali	306	AKDN	15	50	50	50	50	100	100	41
		7	Surkhi Parsa	307	AKDN	25	85	85	85	85	153	152	98
		8	Bagram	308	UN Habitat	2	73	73	73	73	262	262	246
		9	Kohi Safi	309	UN Habitat	7	56	53	53	53	146	146	110
		10	Sayeed Khel	310	UN Habitat	10	62	62	62	62	280	280	238
		Sub Total				10	83	623	617	617	1722	1716	1304
29	Samangan	1	Aybak	1501	Afghan Aid	13	104	104	104	104	281	281	186
		2	Hazrati Sultan	1502	Afghan Aid	8	55	55	55	55	126	126	113
		3	Dare-i-Sufi bala	1503	BRAC	8	86	86	86	86	246	246	171
		4	Dara-i-Suf Payin	1504	BRAC	9	81	81	81	81	302	302	261
		5	Ruyi Du Ab	1505	Solidarites	6	67	67	67	67	154	148	33
		6	Khuram Wa Sarbagh	1506	BRAC	5	52	52	52	52	160	160	141
		7	Feroz Nakhchir	1507	Afghan Aid	3	17	17	17	17	69	69	64
		Sub Total				7	52	462	462	462	1338	1332	969
		1	Sari Pul	3101	ZOA	14	149	149	149	149	450	448	325
		2	Sancharak	3102	ZOA	5	81	81	81	81	288	284	181

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 31st Sawr 1388 (21st May 2009)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of subproject proposals submitted	# of subproject proposals approved	# of subprojects completed
30	Sari Pul	3	Kohistanat	3103	ZOA	6	72	72	72	72	239	232	122
		4	Balkhab	3104	ZOA	5	72	72	72	72	135	135	95
		5	Sozma Qala	3105	ZOA	7	58	58	58	58	96	96	50
		6	Sayyad	3106	ZOA	3	43	43	43	43	143	141	120
		7	Gosfandi	3107	ZOA	8	83	83	83	83	255	253	93
Sub Total					7	48	558	558	558	558	1606	1589	986
31	Takhar	1	Taluqan	1201	ACTED	2	40	40	40	40	69	67	29
		2	Bangi	1202	ACTED	2	56	56	56	56	83	82	31
		3	Ishkamish	1203	ACTED	3	106	106	106	106	214	213	188
		4	Chal	1204	CONCERN	6	49	49	49	49	55	55	23
		5	Warsaj	1205	CONCERN	2	72	72	72	72	122	122	118
		6	Farkhar	1206	CONCERN	5	74	74	74	74	111	111	73
		7	Kalafgan	1207	AKDN	14	43	43	43	43	115	111	91
		8	Rustaq	1208	CONCERN	5	85	85	85	85	121	121	54
		9	Chah Ab	1209	BRAC	10	40	40	40	40	58	58	7
		10	Yangi Qala	1210	ACTED	3	62	62	62	62	200	200	153
		11	Darqad	1211	ACTED	16	34	34	34	34	63	63	14
		12	Khwaja Ghar	1212	ACTED	6	87	87	87	87	231	231	166
		13	Baharak	1213	AKDN	14	40	40	40	40	79	76	0
		14	Dashti Qala	1214	ADA	13	53	47	47	43	98	95	0
		15	Hazar Sumuch	1215	ADA	11	28	28	28	25	28	28	0
		16	Khwaja Bahawuddin	1216	BRAC	8	25	25	25	25	46	46	6
		17	Namak Ab	1217	ADA	12	39	39	39	35	12	10	0
Sub Total					17	132	933	927	927	916	1705	1689	953
32	Uruzgan	1	Tirin Kot	2601	ADA	21	120	120	119	104	181	180	57
		2	Chora/Chinarto	2602	ANCC	32	160	80	64	64	0	0	0
		3	Khas Uruzgan	2603	ADA	9	40	40	40	40	30	30	11
		4	Shahidi Hassas	2608	ANCC	0	0	0	0	0	0	0	0
		5	Dihrawud	2609	ANCC	18	80	80	70	70	7	0	0
Sub Total					5	80	400	320	293	278	218	210	68
33	Wardak	1	Maydan Shahr	401	SCA	2	48	48	48	48	163	163	144
		2	Jalrez	402	SCA	6	81	81	81	81	198	196	140
		3	Hisa-i-Awal Bihsud	403	SCA	5	50	50	50	50	107	107	56
		4	Markazi Bihsud	404	SCA	18	262	262	262	262	477	476	268
		5	Day Mirdad	405	CARE	2	60	60	60	60	79	78	60
		6	Chak	406	CARE	1	60	60	60	60	67	67	53
		7	Saydabad	407	SCA	5	130	130	130	130	368	366	311
		8	Nirikh	408	SCA	4	71	71	71	71	208	208	169
		9	Jaghathu	409	SCA	10	40	40	40	40	71	70	9
Sub Total					9	53	802	802	802	1738	1731	1210	
34	Zabul	1	Qalat	2501	ADA	6	120	56	44	44	57	57	20
		2	Shahjoy	2502	ADA	3	105	105	99	99	62	62	9
		3	Arghandab	2503									
		4	Daychopan	2504									
		5	Mizan	2505									
		6	Tarnak wa Jaldak	2506	ADA	3	88	71	69	69	73	73	50
		7	Shinkay	2507									
		8	Atghar	2508									

وزارت احيا و انكشاف دهات

راپور پيشرفت كار همبستگي ملي در ماه مي ۲۰۰۹ مطابق ماه ثور سال ۱۳۸۸

NATIONAL SOLIDARITY PROGRAM Implementation Progress as of 31st Sawr 1388 (21st May 2009)

S.N.	PROVINCE	S.N.	DISTRICTS	DIST ID #	Facilitating Partner(s)/ No. of districts	# of FP field staff deployed	# of communities FPs were/are contracted to facilitate in	# of communities mobilized	# of Community Development Councils (CDCs) elected	# of Community Development Plans (CDPs) completed	# of subproject proposals submitted	# of subproject proposals approved	# of subprojects completed
		9	Shamulzayi	2509									
		10	Kakar	2510									
		11	Naw Baghar	2511									
Sub Total		398			3	12	313	232	212	212	192	192	79
FP NSP staff at nation						95							
FP NSP staff at provi						416							
Total as of 31 st Sawr 1388 (or 21 st May 2009)					359	3,156	23,180	22,161	21,912	21,766	49,707	48,865	32,543
Total as of 31 st Hamal 1388 (or 20 th April 2009)						3,319	23,180	22,148	21,871	21,722	49,265	48,286	31,346
during the period from 1 st to 31 st Sawr 1388 (or 21 st April to 21 st May 2009)						-163	0	13	41	44	442	579	1,197

