

**Weekly Status Report of the National Solidarity Programme (NSP)**  
**Date of Report: 23<sup>rd</sup> May 2009 (or 02<sup>nd</sup> Jawza 1388)**

**\*Financial Data (As of 21<sup>st</sup> May 2009 or 31<sup>st</sup> Sawr 1388):**

• Total block grant commitments for the Community Development Councils	\$ 609,161,142
• Total block grant disbursements to the Community Development Councils	\$ 603,054,459
• Total number of CDCs which have received block grants	20,021
• Total number of sub-projects financed minus changed sub-projects	42,952
• Total number of communities that have fully utilized their block grant entitlements	8,258
• Block grant disbursed from 16/05/ to 21/05/2009 (26/02 to 31/02/1388)	\$ 1,218,610

*\*Source: NSP HQ Finance Department. . Table 2. Note: Update figures as of 31<sup>st</sup> Sawr 1388 (21<sup>st</sup> May 2009) will be available from or 16<sup>th</sup> Jawza 1388 (06<sup>th</sup> June 2009).*

**\*\*Community Development Progress (As of 20<sup>th</sup> April 2009 or 31<sup>st</sup> Hamal 1388):**

• # of Communities which have been mobilized by the FPs	22,148
• # of Community Development Councils (CDCs) elected	21,871
• # of Community Development Plans (CDPs) completed	21,722
• # of Community sub-project proposals submitted to the NSP	50,220
• # of Community sub-project proposals approved by the NSP	48,879
• # of Community sub-projects completed***	27,917

*\*\*Source: NSP Monthly Programme Report Table 2.*

*\*\*\* Note: The NSP Provincial Management Unit (PMU) reports show a higher number of completed subprojects than that shown in the database. Until the discrepancy is addressed, NSP will be using the lower figure from the database for reporting purpose.*